

PROJECT MANAGEMENT MODULE #1 (50 ITEMS)

1. A project team is discussing the benefits and drawbacks of working on projects within their organization now that it has become project oriented. They can agree on many advantages for the team and for the organization, but also agree there are some drawbacks relative to the strong matrix structure the organization used to have. In a project-oriented organization, the project team:
 - A. Reports to many managers
 - B. Has no loyalty to the project
 - C. Reports to the functional manager
 - D. Will not always have a "home"
2. A project manager is trying to complete a software development project, but cannot get enough attention for the project. Resources are focused on completing process-related work, and the project manager has little authority to assign resources. What form of organization must the project manager be working in?
 - A. Functional
 - B. Matrix
 - C. Expediter
 - D. Coordinator
3. You are managing a project to develop an online course in teaching English as a second language. The project charter includes a requirement that the course include complex interactive games, like the courses offered by your competitors. Since your organization's current learning management system will not support these features, one team member is researching new learning platforms while the others start work on the course outline and learning goals. What kind of project is this?
 - A. This is a hybrid project since the team members need to both adopt a new technology and deliver a new product.
 - B. This is a change-driven project since the technology and the product scope are emerging as the work is being done.
 - C. This is a hybrid project since the team already knows how to build an online course and only the technology will be new.
 - D. This is a change-driven project since the organization must change their approach to keep up with their competition.
4. A project manager has little project experience, but she has been assigned as the project manager of a new project. Because she will be working in a matrix organization to complete her project, she can expect communications to be:
 - A. Simple
 - B. Open and accurate
 - C. Complex
 - D. Hard to automate
5. A project team member is talking to another team member and complaining that many people are asking him to do things. If he works in a functional organization, who has the power to give direction to the team member?
 - A. The project manager
 - B. The functional manager
 - C. The team
 - D. The PMO
6. A plan-driven organization is trying to move toward a more agile approach. As part of this process, you have been asked to manage the organization's first hybrid project. What can you expect?
 - A. You will plan the project with the usual predictive process, then the team will use agile practices to implement the plan.
 - B. The team will be using both agile and predictive practices in each iteration.
 - C. For each part of the project, you will need to choose either agile practices or plan-driven practices.
 - D. You will need to design the best balance of agile and plan-driven practices based on the needs of the project and the organization.
7. Two project managers have just realized that they are in a weak matrix organization and that their power as project managers is quite limited. One figures out that he is really a project expeditor, and the other realizes she is really a project coordinator. How is a project expeditor different from a project coordinator?
 - A. The project expeditor cannot make decisions.
 - B. The project expeditor can make more decisions.
 - C. The project expeditor reports to a higher-level manager.
 - D. The project expeditor has some authority.
8. All the following are characteristics of a project except:
 - A. It is temporary.
 - B. It has a definite beginning and end.
 - C. It has interrelated activities.
 - D. It repeats itself every month.
9. A framework for keeping an organization focused on its overall strategy is:
 - A. Organizational project management
 - B. The PMBOK* Guide
 - C. Project governance
 - D. Portfolio management
10. A project manager's primary responsibility is to deliver the product of the project within project constraints. Actions taken and changes made to the benefit of one constraint could negatively affect another. Which of the following best describes the major constraints on a project?
 - A. Scope, number of resources, and cost
 - B. Scope, cost, and schedule
 - C. Scope, schedule, cost, quality, risk, resources, and customer satisfaction
 - D. Schedule, cost, and number of changes
11. Your corporate compliance office has just issued a new requirement that a complex security checklist must be submitted before the release of every high-criticality product. Since this form wasn't originally required, you didn't make plans for completing it. Your release date is approaching and the checklist is due soon. What should you do?
 - A. Ensure that the checklist is filled out accurately and submitted on time.
 - B. Delegate the task of completing and submitting the checklist to the business analyst for your project.
 - C. Complete the checklist yourself, based on historical records.
 - D. Ask the MO to complete the checklist.
12. Your project involves redesigning an online training portal in order to enhance the learner experience. The project performance will be measured based on customer feedback surveys. The redesign is being delivered incrementally, over multiple releases. What will be the best way to measure the business value delivered over the course of the project?
 - A. Once all the releases are completed, compare pre-project revenue to post-project revenue.
 - B. Divide the expected improved satisfaction by the number of releases, and monitor whether each release delivers its share of the improvement.
 - C. Analyze customer satisfaction improvement after all releases have been delivered.
 - D. Analyze the customer feedback after each release, comparing the results to predefined targets.
13. If a project manager is concerned with gathering, integrating, and disseminating the outputs of all project management processes, she should concentrate on improving the:
 - A. Work breakdown structure (WBS)
 - B. Communications management plan
 - C. Project management information system (PMIS)
 - D. Scope management plan

14. A project manager is managing his second project. It started one month after the first one did, and both projects are still in process. Though his first project is small, the new project seems to be quickly growing in size. As each day passes, the project manager is feeling more and more in need of help. The project manager has recently heard that there was another project in the company last year that was similar to his second project. What should he do?

A. Contact the project manager for the other project, and ask for assistance.

B. Obtain historical records and guidance from the project management office (PMO).

C. Wait to see if the project is impacted by the growth in scope.

D. Make sure the scope of the project is agreed to by all the stakeholders.

15. To obtain support for the project throughout the performing organization, it's best if the project manager:

A. Ensures there is a communications management plan

B. Correlates the need for the project to the organization's strategic plan

C. Connects the project to the personal objectives of the sponsor

D. Confirms that the management plan includes the management of team members

16. Your management team has decided that all orders will be treated as projects and that project managers will be used to update orders daily, to resolve issues, and to ensure the customer formally accepts the product within 30 days of completion. Revenue from the individual orders can vary from \$100 to \$150,000. The project manager will not be required to perform planning or provide documentation other than daily status. How would you define this situation?

A. Because each individual order is a "temporary endeavor," each order is a project.

B. This is program management since there are multiple projects involved.

C. This is a recurring process.

D. Orders incurring revenue over \$100,000 would be considered projects and would involve project management.

17. A project team is working on manufacturing a new product, but they are having difficulty creating a project charter. What is the best description of the real problem?

A. They have not identified the project objectives.

B. They are working on a process and not a project.

C. The end date has not been set.

D. They have not identified the product of the project.

18. One of your team members informs you that he does not know which of the many projects he is working on is the most important. Who should determine the priorities between projects in a company?

A. The project manager

B. The project management team

C. The project management office (PMO)

D. The project team

19. The difference between a project, program, and portfolio is:

A. A project is a temporary endeavor with a beginning and an end, a program may include other non-project work, and a portfolio is all the projects in a given department or division.

B. A project is a lengthy endeavor with a beginning and an end, a program combines two or more unrelated projects, and a portfolio combines two or more programs.

C. A project is a temporary endeavor with a beginning and an end, a program is a group of related projects, and a portfolio is a group of projects and programs related to a specific strategic organizational objective.

D. A project is a contracted endeavor with a beginning and an end, a portfolio is a group of projects with more open-ended

completion dates, and a program combines two or more portfolios.

20. A complex aerospace engineering project is nearing completion. Because the work was highly technical and new to the organization, the product of the project was released two months later than planned.

Despite the late delivery, management is appreciative of the effort expended and believes that this product will generate additional opportunities for the organization. Management also thinks that the experience of this team will provide great value for teams working on similar projects in the future. The sponsor requests that lessons learned be thoroughly documented. Lessons learned are best completed by:

A. The project manager

B. The team

C. The sponsor

D. The stakeholders

21. Project A has an internal rate of return (IRR) of 21 percent. Project B has an IRR of 7 percent. Project C has an IRR of 31 percent. Project D has an IRR of 19 percent. Which of these would be the best project?

A. Project A

B. Project B

C. Project C

D. Project D

22. Consideration of ongoing operations and maintenance is crucially important to products of projects.

Ongoing operations and maintenance should

A. Be included as activities to be performed during project closure

B. Be a separate phase in the project life cycle because a large portion of life cycle costs is devoted to maintenance and operations

C. Not be viewed as part of a project

D. Be viewed as a separate project

23. What is a program?

A. An initiative set up by management

B. A means to gain benefits and control of related projects

C. A group of unrelated projects managed in a coordinated way

D. A government regulation

24. A company is making an effort to improve its project performance and create historical records of past projects. What is the best way to accomplish this?

A. Create project management plans.

B. Create lessons learned.

C. Create network diagrams.

D. Create status reports.

25. A project manager has received some help from the team, and she needs help from them again so that she can create a detailed project budget. Which project management process group is she in?

A. Initiating

B. Before the project management process

C. Planning

D. Executing

26. The project charter is created in which project management process group?

A. Executing

B. Planning

C. Closing

D. Initiating

27. A detailed project schedule can be created only after creating the:

A. Project budget

B. Work breakdown structure

C. Project management plan

D. Detailed risk assessment

28. Which of the following is not an input to the initiating process group?

- A. Company processes
- B. Company culture
- C. Historical WBSs
- D. Project scope statement**

29. Your team is building a website to provide resources for families and childcare providers who want to design their own homeschooling programs. The site will include many features. As each feature is completed, the product owner reviews it and either accepts it or tells the team what needs to be fixed.

Upon acceptance, the feature is reviewed by QA and then added to the live build. Which life cycle or development approach are you using for this project?

- A. Hybrid
- B. Incremental**
- C. Iterative
- D. Release-driven

30. The project sponsor has just signed the project charter. What is the next thing to do?

- A. Begin to complete work package
- B. Validate scope
- C. Start integrated change control
- D. Start to create management plans**

31. The high-level project schedule constraints have just been determined. What project management process group are you in?

- A. Initiating**
- B. Planning
- C. Executing
- D. Monitoring and controlling

32. The WBS and WBS dictionary have been completed, and the project team has begun working on identifying risks. The sponsor contacts the project manager, requesting that the responsibility assignment matrix be issued. The project has a budget of \$100,000 and is taking place in three countries using 14 human resources. There is little risk expected for the project, and the project manager has managed many projects similar to this one. What is the next thing to do?

- A. Understand the experience of the sponsor on similar projects.
- B. Create an activity list.**
- C. Make sure the project scope is defined.
- D. Complete risk management and issue the responsibility assignment matrix.

33. A project manager does not have much time to spend on planning before the mandatory start date arrives. He therefore wants to move through planning as effectively as possible. What advice would you offer?

- A. Make sure you have a signed project charter and then start the WBS.
- B. Create an activity list before creating a network diagram.**
- C. Document all the known risks before you document the high-level assumptions.
- D. Finalize the quality management plan before you determine quality metrics.

34. The best time to assign a project manager to a project is during:

- A. Integration
- B. Project selection
- C. Initiating**
- D. Planning

35. Why does the agile approach plan the work continuously throughout the project?

- A. Agile methods break down the work into small chunks so the team can complete one iteration at a time.

B. An agile product owner can't know what they really need until they see a prototype in action.

C. Agile teams are asked to prioritize tasks that deliver value, rather than spending their time planning.

D. Agile projects are subject to uncertainty and high rates of change that make upfront planning inefficient.

36. A project manager gets a call from a team member notifying him that there is a variance between the speed of a system on the project and the desired or planned speed. The project manager is surprised because that performance measurement was not identified in planning. If the project manager then evaluates whether the variance warrants a response, he is in which part of the project management process?

- A. Initiating
- B. Executing
- C. Monitoring and controlling**
- D. Closing

37. During a team meeting, a team member asks about the measurements that will be used on the project to assess performance. The team member feels that some of the measures related to activities assigned to him are not valid measurements. The project is most likely in what part of the project management process?

- A. Closing
- B. Monitoring and controlling
- C. Executing**
- D. Initiating

38. Which of the following is a characteristic of project management processes?

- A. Iterative**
- B. Unique
- C. Unnecessary
- D. Standardized

39. What does a project manager need to do to deliver value in the context of the organization and its business environment?

- A. Understand the organizational and project governance and how they may impact the project.
- B. Review the lessons learned from other projects and use them to generate organizational process assets.
- C. Use people and process skills along with understanding the organizational and business environment.**
- D. Continuously monitor any changes to the external business environment, such as competitive and regulatory changes.

40. Which project management process group generally takes the most project time and resources?

- A. Planning
- B. Design
- C. Integration
- D. Executing**

41. You are managing two projects and have been assigned to a third project that has just been approved.

You begin the new project, and are able to manage it well along with the others you are managing.

During initiating, you are focused on accomplishing a number of activities. Which of the following are you not concerned with at this time?

- A. Identifying and documenting business needs
- B. Creating a project scope statement**
- C. Dividing a large project into phases
- D. Accumulating and evaluating historical information

42. Which statement about process groups and domains is accurate?

- A. Both process groups and domains recommend the best practices that should be followed on all projects.

B. Since the process groups lack a definitive framework, they allow for more flexibility in the development approach.

C. Compared to the process groups, the tasks involved in the domains are more open to interpretation and the project manager's judgment.

D. The process groups and domains provide a different view of the project depending on the development approach being used.

43. The software development project has progressed according to plan. The team is very enthusiastic about the product they have created. Now they are looking ahead to finding new projects to work on.

You caution them that the current project cannot be considered complete until after the closing process group. Closure includes all the following except:

A. Determining performance measures

B. Turning over the product of the project

C. Documenting the degree to which each project phase was properly closed after its completion

D. Updating the company's organizational process assets

44. What key point about the process groups and domains is important to know in studying for the exam?

A. Being able to correlate these two frameworks with each other will help you understand the project management process.

B. By combining these two perspectives, you can determine the best sequence in which the work should be done.

C. Analyzing the project characteristics from the standpoint of each of these frameworks will help you choose the best development approach to follow.

D. Since these two frameworks should be used independently of each other, you need to be able to choose the best one for each project.

45. The first phase of your project has come to an end. What is the most important thing to ensure is done before beginning the next phase?

A. Verify that the resources are available for the next phase.

B. Check the project's progress compared to its baselines.

C. Confirm that the phase has reached its objectives, and have its deliverables formally accepted.

D. Recommend corrective action to bring the project results in line with project expectations.

46. During which process group does the team measure and analyze the work being done on the project?

A. Initiating

B. Executing

C. Monitoring and controlling

D. Closing

47. Which of the following is the most appropriate thing to do in project closing?

A. Work with the customer to determine acceptance criteria.

B. Confirm all the requirements in the project have been met.

C. Collect historical information from previous projects.

D. Gain formal approval of the management plans.

48. Which process group focuses on completing the requirements of the project?

A. Initiating

B. Planning

C. Executing

D. Closing

49. All the following occur during the planning process group except:

A. Develop Project Charter

B. Create WBS

C. Estimate Costs

D. Sequence Activities

50. A market demand, a business need, and a legal requirement are examples of:

A. Reasons to hire a project manager

B. Reasons projects are initiated

C. Reasons people or businesses become stakeholders

D. Reasons to sponsor a project

PROJECT MANAGEMENT MODULE #2 (65 ITEMS)

1. You are planning communications on a new service development project. Your stakeholder list is large, but not terribly complicated. Not all stakeholders will understand the need for developing an actual communications plan, and you already have good relationships with most stakeholders on this project.

What is one of the major driving forces for communication on a project?

A. Optimization

B. Integrity

C. Integration

D. Differentiation

2. The customer has accepted the completed project scope. However, the lessons learned required by the project management office have not been completed. What is the status of the project?

A. The project is incomplete because it needs to be replanned.

B. The project is incomplete until all project and product deliverables are complete and accepted.

C. The project is complete because the customer has accepted the deliverables.

D. The project is complete because it has reached its due date.

3. Your well-planned project is likely to encounter a number of change requests and approved changes during its life cycle. In the change management plan, you have outlined the processes that you and others will use to understand the impacts of changes. Getting stakeholder acceptance of the decisions related to change on this project is critical, as a failed project could impact shareholder value and the earning projections for the organization. Your attention is best focused on which of the following regarding changes on your project?

A. Making changes

B. Tracking and recording changes

C. Informing the sponsor of changes

D. Preventing unnecessary changes

4. The customer on a project tells the project manager they have run out of money to pay for the project.

What should the project manager do first?

A. Shift more of the work to later in the schedule to allow time for the customer to get the funds.

B. Close Project or Phase.

C. Stop work.

D. Release part of the project team.

5. All the following are parts of an effective change management plan except:

A. Procedures

B. Standards for reports

C. Meetings

D. Lessons learned

6. A work authorization system can be used to:

A. Manage who does each activity.

B. Manage when and in what sequence work is done.

C. Manage when each activity is done.

D. Manage who does each activity and when it is done.

7. Which of the following would be most important to include in a charter for an agile project?

A. The roles and responsibilities of the team members assigned to the project

B. Authorization for the product owner to prioritize features to maximize value

C. The approvals required for specific product development milestones

D. The reassigned resources available to the project

8. A project is plagued by requested changes to the project charter. Who has the primary responsibility to decide if these changes are necessary?

A. The project manager

B. The project team

C. The sponsor

D. The stakeholders

9. Effective project integration usually requires an emphasis on:

A. The careers of the team members

B. Timely updates to the project management plan

C. Effective communication at key interface points

D. Product control

10. The project manager's many responsibilities include being of service to the team, integrating new team members as the project progresses, and ensuring that the project meets its objectives within scope, time, budget, and other constraints. Which of the following best describes the project manager's role as an integrator?

A. Help team members become familiar with the project.

B. Put all the pieces of a project into a cohesive whole.

C. Put all the pieces of a project into a program.

D. Get all team members together into a cohesive whole.

11. Approved corrective actions are an input to which of the following processes?

A. Validate Scope

B. Direct and Manage Project Work

C. Develop Project Charter

D. Develop Schedule

12. At various points during project execution, the project manager reviews the project charter. Which of the following best describes what a project charter may be used for when the work is being completed?

A. To make sure all the team members are rewarded

B. To help determine if a scope change should be approved

C. To assess the effectiveness of the change control system

D. To make sure that all the documentation on the project is completed

13. Which of the following best describes a project management plan?

A. A printout from project management software

B. A bar chart

C. Scope, risk, resource, and other management plans

D. The project scope

14. A project management plan should be realistic in order to be used to manage the project. Which of the following is the best method to achieve a realistic project management plan?

A. The sponsor creates the project management plan based on input from the project manager.

B. The functional manager creates the project management plan based on input from the project manager.

C. The project manager creates the project management plan based on input from senior management.

D. The project manager creates the project management plan based on input from the team.

15. You have taken over a project during project planning and have discovered that six individuals have signed the project charter. Which of the following should most concern you?

A. Who will be a member of the change control board

B. Spending more time on configuration management

C. Getting a single project sponsor

D. Determining the reporting structure

16. To manage risk for an agile project, which of the following would you be least likely to need?

A. Risk burn down chart

B. Risk-adjusted backlog

C. Risk management plan

D. Risk-based spike

17. The project manager is working to clearly describe the level of involvement expected from everyone on the project in order to prevent rework, conflict, and coordination problems. Which of the following best describes the project manager's efforts?

A. Develop Project Management Plan and Plan Quality Management

B. Manage Stakeholder Engagement and Direct and Manage Project Work

C. Validate Scope and Control Quality

D. Identify Risks and Develop Project Team

18. All the following are parts of the Direct and Manage Project Work process except:

A. Identifying changes

B. Using a work breakdown structure

C. Implementing corrective actions

D. Setting up a project control system

19. A project manager is appointed to head a highly technical project in an area with which this person has limited familiarity. The project manager delegates the processes of Develop Schedule, Estimate Costs, Define Activities, and Estimate Activity Resources to various project team members, and basically serves as an occasional referee and coordinator of activities. The results of this approach are likely to be:

A. A team functioning throughout the project at a very high level, demonstrating creativity and commitment

B. A team that initially experiences some amounts of confusion, but that after a period of time becomes a cohesive and effective unit

C. A team that is not highly productive, but that stays together because of the work environment created by the project manager

D. A team that is characterized by poor performance, low morale, high levels of conflict, and high turnover

20. You are in the middle of leading a major modification project for an existing manufactured product when you learn that the resources promised at the beginning of the project are not available. According to your plans, these resources will be needed soon, and their unavailability will affect your timeline and possibly other aspects of the project. What is the best thing to do?

A. Show how the resources were originally promised to your project.

B. Re-plan the project without the resources.

C. Explain the impact if the promised resources are not made available.

D. Crash the project.

21. The project manager has just received a change request from the customer that does not affect the project schedule

and is easy to complete. What should the project manager do first?

- A. Make the change happen as soon as possible.
- B. Contact the project sponsor for permission.
- C. Go to the change control board.
- D. Evaluate the impacts on other project constraints.

22. You are the project manager for an existing year-long project that must be completed. Your company just won a major new project. It will begin in three months and is valued at \$2,000,000. The new project has a greater starting value and is therefore likely to have a higher priority than your project. It may affect your resources. You are concerned about how you will manage your project so that both projects can be implemented successfully. What is the first thing you should do when you hear of the new project?

- A. Ask management how the new project will use resources.
- B. Resource level your project.
- C. Crash your project.
- D. Ask management how the new project will affect your project.

23. In the middle of the project, the project manager is informed by her scheduler that the project control limits are secure. That same morning, she receives a note from a team member about a problem he is having. The note says, "This activity is driving me crazy, and the manager of the accounting department won't help me until the activity's float is in jeopardy." In addition, the project manager has emails from a minor stakeholder and 14 emails from team members. While she is reading the emails, a team member walks into the project manager's office to tell her a corrective action was implemented by a team member from the project management office, but was not documented. What should the project manager do next?

- A. Report the documentation violation to the project management office, evaluate the security of the control limits, and review the emailing rules in the communications management plan.
- B. Clarify the reasoning behind documentation being a problem, get the accounting department to assist the team member, and respond to the minor stakeholder.
- C. Add the implemented corrective action to the change log, discuss the value of documentation at the next team meeting, and smooth the team member's issue with the accounting department.
- D. Find out who caused the problem with the accounting department, respond to the minor stakeholder before responding to the other emails, and review the process in the communications management plan for reporting concerns with the team member having the documentation problem.

24. Which of the following sequences represents straight-line depreciation?

- A. \$100, \$100, \$100
- B. \$100, \$120, \$140
- C. \$100, \$120, \$160
- D. \$160, \$140, \$120

25. For an agile project, changes are an important part of the process, allowing the product owner to maximize value delivery. As the manager of an agile project, how should you approach managing changes?

- A. Changes should be addressed as low as possible on the cost of change curve.
- B. To avoid delays and cost overruns, only changes that add measurable value should be approved.
- C. Agile tools and methods should be used to reduce the number of changes needed and their disruptive impact.
- D. There is no difference in the basis for managing changes on agile projects compared to plan-driven projects.

26. The client demands changes to the product specification that will add only two weeks to the critical path. Which of

the following is the best thing for the project manager to do?

- A. Compress the schedule to recover the two weeks.
- B. Cut scope to recover the two weeks.
- C. Consult with the sponsor about options.
- D. Advise the client of the impact of the change.

27. You are asked to prepare a budget for completing a project that was started last year and then shelved for six months. All the following would be included in the project budget except:

- A. Fixed costs
- B. Sunk costs
- C. Direct costs
- D. Variable costs

28. A project is chartered to determine new ways to extend the product life of one of the company's medium-producing products. The project manager comes from the engineering department, and the team comes from the product management and marketing departments.

The project scope statement and project planning are completed when a stakeholder notifies the team that there is a better way to complete one of the work packages. The stakeholder supplies a technical review letter from his department proving that the new way to complete the work package will actually be faster than the old way.

The project manager has had similar experiences with this department on other projects, and was expecting this to happen on this project. What is the first thing the project manager should do?

- A. Contact the department and complain again about their missing the deadline for submission of scope.
- B. Determine how this change will impact the cost to complete the work package and the quality of the product of the work package.
- C. See if there is a way to change from a matrix organization to a functional organization so as to eliminate all the interference from other departments.
- D. Ask the department if they have any other changes.

29. The CFO is a key stakeholder on your agile project. One day he emails you, "I just saw the backlog, and we have a problem! We need to update the descriptions of stories 12.4 to 12.6 to reflect our new digital business strategy." How should you respond?

- A. The backlog has already been prioritized based on the features that will add the most business value.
- B. I noticed that and have already referred this request to the change control board for approval.
- C. The team has already made those updates, they will be included in the next backlog version.
- D. I will refer this request to the product owner, who will decide what to do about it.

30. All the following occur during the Close Project or Phase process except:

- A. Creating lessons learned
- B. Formal acceptance
- C. Performance reporting
- D. Performing cost-benefit analysis

31. The project manager can help influence the processes that affect change on projects by creating and using the most appropriate planning strategies and tools. Assuming the project manager has created and is executing the best possible project management plan, the project sponsor should help the project manager to protect the project against unnecessary changes. Which of the following best reflects the phrase, "influencing the factors that affect change?"

- A. Telling people that changes are not allowed after planning is complete
- B. Determining the sources of changes and fixing the root causes

- C. Adding more activities to the work breakdown structure to accommodate risks
- D. Calculating the impact of changes to date on the project

32. You are managing an agile project with a high level of requirements uncertainty. What is the best way to manage changes throughout the project to ensure the project goals are met?

- A. Ask the development team to create a change management plan before the work begins.
- B. Delegate authority to the team and the product owner to manage changes as they arise.**
- C. Prepare a comprehensive change management plan, and manage to the plan.
- D. Ask the product owner to refer all substantive changes to the change management team.

33. The organization is about to begin a series of similar projects. The projects will be managed consecutively. Each project involves developing an online cooking video focused on foods appropriate to the month in which they will be released. For example, the summer videos will include picnic food and cool treats, and the December video will feature holiday foods for Hanukkah, Christmas, and Kwanzaa. The project sponsor is adamant that the management plan for each project includes an emphasis on making the best possible use of the lessons learned register. He believes that other projects have not been successful because they failed to take advantage of lessons learned from previously completed projects. The lessons learned register should be updated:

- A. At the end of each project phase
- B. Throughout the project**
- C. Weekly
- D. At the end of the project

34. Knowledge management is a key responsibility of the project manager. This responsibility includes managing two kinds of knowledge on a project: tacit and explicit. Which of the following definitions are correct?

- A. Tacit knowledge is fact-based and can be easily communicated through words and symbols.
- B. Tacit knowledge may need explanation or context to provide value to recipients of this information.
- C. Tacit knowledge includes emotions, experience, and abilities.**
- D. Lessons learned are an example of tacit knowledge.

35. The product of the project has been completed and delivered to the customer by the team. They are informed by the customer that several of the deliverables are not acceptable, as they do not meet the requirements specified early in the project. The project manager and team review the requirements documentation, and are in agreement that the product deliverables meet the customer's requirements as they understand them. The project manager, who is new to the organization, seeks the advice of the project management office in determining what went wrong. After some discussion, the PMO realizes that the Validate Scope process was not performed appropriately by the project manager. Which of the following is a key output of the Validate Scope process?

- A. A more complete scope management plan
- B. Customer acceptance of project deliverables**
- C. Requirements analysis
- D. Confirmation of the project scope statement

36. On an agile project, who is responsible for prioritizing the product backlog and keeping those priorities updated?

- A. The project manager
- B. The product owner or customer**
- C. Any interested stakeholder
- D. The team leader

37. The work breakdown structure can best be thought of as an effective aid for communications.

- A. Team
- B. Project manager
- C. Customer
- D. Stakeholder**

38. During project executing, a team member comes to the project manager because he is not sure what work he needs to accomplish on the project. Which of the following documents contains detailed descriptions of work packages?

- A. WBS dictionary**
- B. Activity list
- C. Project scope statement
- D. Scope management plan

39. During which part of the project management process is the project scope statement created?

- A. Initiating
- B. Planning**
- C. Executing
- D. Monitoring and controlling

40. The project is mostly complete. The project has a schedule variance of 300 and a cost variance of -900.

All but one of the quality control inspections have been completed, and all have met the quality requirements. All items in the issue log have been resolved. Many of the resources have been released.

The sponsor is about to call a meeting to obtain product validation when the customer notifies the project manager that they want to make a major change to the scope. The project manager should:

- A. Meet with the project team to determine if this change can be made.
- B. Ask the customer for a description of the change.**
- C. Explain that the change cannot be made at this point in the process.
- D. Inform management.

41. Marketing has asked for a copy of the plan for your agile project, including the release dates and the key features to be included in each release. What will you send them?

- A. The team's product roadmap**
- B. A photo of the team's Kanban board
- C. The first page of the product backlog
- D. The product owner's requirements hierarchy

42. The program was planned years ago, before there was a massive introduction of new technology. While planning the next project in this program, the project manager has expanded the scope management plan because as a project becomes more complex, the level of uncertainty in the scope:

- A. Remains the same
- B. Decreases
- C. Decreases then increases
- D. Increases**

43. Your agile development team can't agree on the best approach to building the next product increment.

As the project manager, how can you help them resolve this debate and move forward?

- A. Ask them to do a benchmarking study of the problem.
- B. Facilitate a team meeting to help them work through their differences.
- C. Ask to see some prototypes of the various options.
- D. Suggest that they take a vote and proceed with the winning approach.**

44. To manage a project effectively, work should be broken down into small pieces. Which of the following does not describe how far to decompose the work?

- A. Until it has a meaningful conclusion

B. Until it cannot be logically subdivided further

C. Until it can be done by one person

D. Until it can be realistically estimated

45. A project has just started the second phase, in which work packages are being created. A new team member has completed his work packages for this phase and has asked the project manager to validate the scope of his work packages. The team member is anxious to have the customer see his work packages. The project manager, although confident in this new team member, wants the team member to gain confidence after the customer sees his work packages. When should the Validate Scope process be done?

A. At the end of the project

B. At the beginning of the project

C. At the end of each phase of the project

D. During the planning processes

46. A project manager may use in each of their work packages.

A. The project scope statement

B. The product scope

C. The WBS dictionary

D. The schedule to make sure the team members clearly know what is included

47. On an agile software development project, the project manager asks business stakeholders to create user stories, which will be used in the development and testing of the new application. The main purpose of a user story is:

A. To document features or functions required by stakeholders

B. To create a record of issues encountered on the project

C. To perform what-if analysis

D. To communicate progress

48. You are managing a six-month project and have held biweekly meetings with your project stakeholders.

After five-and-a-half months of work, the project is on schedule and budget, but the stakeholders are not satisfied with the deliverables. This situation will delay the project completion by one month. The most important process that could have prevented this situation is:

A. Monitor Risks

B. Control Schedule

C. Define Scope

D. Control Scope

49. You have just joined the project management office after five years of working on projects. One of the things you want to introduce to your company is the value of creating and utilizing work breakdown structures. Some of the project managers are angry that you are asking them to do "extra work." Which of the following is the best thing you could tell the project managers to convince them to use work breakdown structures?

A. Work breakdown structures will prevent work from slipping through the cracks.

B. Work breakdown structures are of greater value on large projects.

C. Work breakdown structures are best when the project involves contracts.

D. Work breakdown structures are the only way to identify risks.

50. A community college has asked you to manage a small project to develop an introductory course for people who want to become family childcare providers. The team is using an agile approach, and so far there hasn't been much upfront planning or requirements gathering. A group of three childcare experts are serving as "authors" (subject matter experts) for the project, working remotely. They have sent you a lot of ideas for designing the course, but everyone seems to have a different opinion about the best approach. How can you best help resolve this stalemate and move forward?

A. Review the authors' input, choose the best design, and send it to the team for development.

B. Prepare a context diagram to map how the course design interfaces with the stakeholders.

C. Bring the authors together and facilitate a design session to help them come to a consensus.

D. Have the team develop a prototype based on the author's ideas, and ask the authors to review it.

51. All of the following are parts of the scope baseline except the:

A. Scope management plan

B. Project scope statement

C. Work breakdown structure

D. WBS dictionary

52. One of the stakeholders on the project contacts the project manager to discuss some additional scope they would like to add to the project. The project manager asks for details in writing and then works through the Control Scope process. What should the project manager do next when the evaluation of the requested scope is complete?

A. Ask the stakeholder if any more changes are expected.

B. Complete integrated change control.

C. Make sure the impact of the change is understood by the stakeholder.

D. Find out the root cause of why the scope was not identified during project planning.

53. Which of the following is an output of the Collect Requirements process?

A. Requirements traceability matrix

B. Project scope statement

C. Work breakdown structure

D. Change requests

54. What is the most effective way to provide actionable feedback for your agile team's solution design?

A. The project manager should attend the team's reviews and retrospectives.

B. The product owner should carefully review the early, incomplete increments.

C. The project sponsor should review the team's release and iteration plans.

D. The QA team should do comprehensive testing of the features before release.

55. Validate Scope is closely related to:

A. Control Quality

B. Sequence Activities

C. Manage Quality

D. Schedule Management

56. The development phase of a new software product is near completion. A number of quality issues have increased the cost of building the product, but the project manager and team feel these costs will be inconsequential once the project gets to market. The next phases are testing and implementation. The project is two weeks ahead of schedule. Which of the following processes should the project manager be most concerned with before moving into the next phase?

A. Validate Scope

B. Control Quality

C. Manage Communications

D. Control Costs

57. A highway renewal project you are managing appears to have some missing scope. Your understanding of the scope was that the highway was to be resurfaced. Now, one of the construction foremen has come to ask why he finds no mention of repainting the lines on the repaved road. He also wants to know if there are any guard rail replacement work packages in the project. You have seen some of the resurfaced road that is completed, with the new lines

painted on them. Which of the following is most likely to have caused the misinterpretation of the project scope statement?

A. Imprecise language

B. Poor pattern, structure, and chronological order

C. Variations in size of work packages or detail of work

D. Too much detail

58. Which of the following best describes the Validate Scope process?

A. It provides assurances that the deliverable meets the specifications, is an input to the project management plan, and is an output of Control Quality.

B. It ensures the deliverable is completed on time, ensures customer acceptance, and shows the deliverable meets specifications.

C. It ensures customer acceptance, shows the deliverable meets specifications, and provides a chance for differences of opinion to come to light.

D. It is an output of Control Quality, occurs before Define Scope, and ensures customer acceptance.

59. Which of the following best describes the difference between the Control Scope process and the Perform Integrated Change Control process?

A. Control Scope focuses on making changes to the product scope, and Perform Integrated Change Control focuses on making changes to integration.

B. Control Scope focuses on controlling the scope of the project, and Perform Integrated Change Control focuses on determining the impact of a change of scope on time, cost, quality, risk, resources, and customer satisfaction.

C. Control Scope focuses on controlling the scope of the project, and Perform Integrated Change Control focuses on making changes to integration.

D. Control Scope focuses on making changes to the product scope, and Perform Integrated Change Control focuses on determining the impact of a change to scope, time, cost, quality, risk, resources, and customer satisfaction.

60. It's Monday morning, and you just found out that the lead developer on your agile team has broken his leg and will be out for six weeks. The team is in the middle of a two-week iteration that ends in four days, on Thursday. What should you do?

A. Explain that everyone will need to work overtime to complete their agreed-upon iteration goal.

B. Postpone all the upcoming iteration deadlines and the next release date.

C. Ask the team how much of the iteration plan can be completed by Thursday.

D. Ask HR to find a temporary replacement on a rush basis from another team.

61. Being prepared to do a complete job of developing and finalizing the scope baseline requires that you have done a thorough and timely job of identifying and analyzing stakeholders, and of collecting requirements. The development of the scope baseline can best be described as involving:

A. The functional managers

B. The project team

C. All the stakeholders

D. The business analyst

62. The cost performance index (CPI) on the project is 1.13, and the benefit-cost ratio is 1.2. The project scope was created by the team and stakeholders. Requirements have been changing throughout the project. No matter what the project manager has tried to accomplish in managing the project, which of the following is the most likely to face in the future?

A. Having to cut costs on the project and increase benefits

B. Making sure the customer has approved the project scope

C. Not being able to measure completion of the product of the project

D. Having to add resources to the project

63. Which of the following is correct in regard to the Control Scope process?

A. Effective scope definition can lead to a more complete project scope statement.

B. The Control Scope process must be done before scope planning.

C. The Control Scope process must be integrated with other control processes.

D. Controlling the schedule is the most effective way of controlling scope.

64. The product owner on your agile project has learned that a competitor is planning to release a similar product to the one your team is working on. To make sure your product will be competitive, she has added two major new features to the backlog. Your team estimates that this additional work will take five one-week iterations to complete. The sponsor asks you how this addition will impact your ability to meet the delivery deadline. How do you respond?

A. We will still release on time, but the release version won't include the least important features.

B. We will try to crash the work, but the release may be delayed by up to five weeks.

C. We should still release on time, if we are able to shorten the usual testing process.

D. We can still release on time if you authorize overtime pay and temporary help for the team.

65. Which of the following best describes product analysis?

A. Working with the customer to determine the product description

B. Mathematically analyzing the quality desired for the project

C. Gaining a better understanding of the product of the project in order to create the project scope statement

D. Determining whether the quality standards on the project can be met

PROJECT MANAGEMENT MODULE #3 (74 ITEMS)

1. A project manager is informed midway through project planning that she was given inaccurate data regarding new regulations affecting the required end date of her project. She may need to make a few adjustments, but she thinks she can still manage the project to complete it before the regulations take effect. She confirms this by analyzing the sequence of activities with the least amount of scheduling flexibility. What technique is she using?

A. Critical path method

B. Flowchart

C. Precedence diagramming

D. Work breakdown structure

2. A design engineer is helping to ensure that the dependencies within her area of expertise are properly defined on the project. The design of several deliverables must be complete before manufacturing can begin. This is an example of what type of dependency?

A. Discretionary dependency

B. External dependency

C. Mandatory dependency

D. Scope dependency

3. Your sponsor and stakeholders have made it clear they wish to be kept informed on the project status.

There are many aspects of the project on which you will report, and you want to choose the most appropriate tool to use in each case. Which of the following are generally illustrated better by bar charts than network diagrams?

A. Logical relationships

- B. Critical paths
- C. Resource trade-offs
- D. Progress or status**

4. A heuristic is best described as a:

- A. Control tool
- B. Scheduling method
- C. Planning tool
- D. Generally accepted rule**

5. Lag means:

- A. The amount of time an activity can be delayed without delaying the project finish date
- B. The amount of time an activity can be delayed without delaying the early start date of its successor
- C. Waiting time**
- D. The product of a forward and backward pass

6. A project manager is new to the company but has 10 years of project management experience. She is given a medium-sized project and is asked to plan so it is finished as quickly as possible because the company has a large list of projects to complete in the coming year. She will be given another project to manage as soon as she has this one baselined. She needs to report on the longest time the project will take. Which of the following is the best project management tool to use to determine this?

- A. Work breakdown structure
- B. Network diagram**
- C. Bar chart
- D. Project charter

7. Which of the following is correct?

- A. The critical path helps prove how long the project will take.**
- B. There can be only one critical path.
- C. The network diagram will change every time the end date changes.
- D. A project can never have negative float.

8. The agile project team you are managing is responsible for developing one of the five different components of a complex enterprise solution. Your MO representative tells you she's concerned because your team is using a larger story point unit than the other four teams. What should you do?

- A. Tell the PMO that this is the story point your team has chosen, and it doesn't matter how large it is relative to the other teams.**
- B. Ask your team lead to coordinate their story point metric with the other teams to ensure that the different components interface smoothly.
- C. Explain to the MO that the size of each team's story point doesn't matter since this is just a theoretical concept, not a real-world metric.
- D. Show the PMO why your story point has to be larger, since your part of the solution has more complex requirements than the others.

9. A new project manager is walking you through the schedule she has created for her project. She asks you about the duration of a particular milestone, so she knows how to properly schedule it. What will you tell her about a milestone's duration?

- A. It is shorter than the duration of the longest activity.
- B. It is shorter than the activity it represents.
- C. It has no duration.**
- D. It is the same length as the activity it represents.

10. Which of the following best describes the relationship between standard deviation and risk?

- A. There is no relationship.
- B. Standard deviation tells you if the estimate is accurate.
- C. Standard deviation tells you how uncertain the estimate is.**
- D. Standard deviation tells you if the estimate includes a pad.

11. You have identified a diverse group of stakeholders, and you will need to report information in a variety of ways to meet their different communications needs. When will you use a milestone chart instead of a bar chart?

- A. Project planning
- B. Reporting to team members
- C. Reporting to management**
- D. Risk analysis

12. To help them determine the schedule baseline, the team has drafted a network diagram. The project manager adds the time estimates for each activity to establish the critical path for the project. They discover the project has three critical paths. Which of the following best describes how this discovery will affect the project?

- A. It makes it easier to manage.
- B. It increases the project risk.**
- C. It requires more people.
- D. It makes it more expensive.

13. The team is working on a project to develop or procure a customized software package that will be used by delivery drivers for a new chain of pizza restaurants. There are multiple stakeholders on this project.

Because of other ongoing projects to design, build, and equip brick-and-mortar restaurant locations, you are informed that there is no rush to complete this software development work. If project time and cost are not as important as the number of resources used each month, which of the following is the best thing to do?

- A. Perform a Monte Carlo analysis
- B. Fast track the project
- C. Perform resource optimization**
- D. Analyze the life cycle costs

14. The organization is committed to rolling out a new smartphone accessory at an industry trade show in six months. The sponsor has made it clear that this product, to be created by your project team, must meet a long list of requirements, adhere to high quality standards, and, most importantly, be ready in time for the trade show. The sponsor has promised to commit as many resources as necessary for you to complete the project within these constraints. Your project management plan results in a project schedule that is too long. If the project network diagram cannot change but you have extra personnel resources, what is the best thing to do?

- A. Fast track the project
- B. Level the resources
- C. Crash the project**
- D. Perform Monte Carlo analysis

15. A project manager is in the middle of executing a large construction project when he discovers the time needed to complete the project is longer than the time available. What is the best thing to do?

- A. Cut product scope.
- B. Meet with management, and tell them the required date cannot be met.
- C. Work overtime.
- D. Determine options for schedule compression, and present management with the recommended option.**

16. Your team worked hard throughout project planning, thoroughly defining and estimating each activity required to complete the work. The resulting network diagram supported the end date that was approved by the team, management, and the stakeholders. As work has progressed, most milestones have been met. On two occasions, workarounds were needed to deal with the occurrence of unidentified risk events. With continued attention to detail, you have been successful in keeping the project on schedule and within budget. Now, an opportunity is identified that can only be realized if the project is completed two days ahead of schedule. Which of the

- following is the best thing to do when asked to complete a project two days earlier than planned?
- A. Tell senior management that the project's critical path does not allow the project to be finished earlier.
- B. Tell your manager.
- C. Meet with the team to look at options for crashing or fast tracking the critical path.
- D. Work hard and see what the project status is next month.
17. Although the customer agreed to the original project schedule, they are now asking for an earlier project finish. They are being pressured by their own customers. The project manager's sponsor thinks finishing early is not only a viable option but also a good idea for your organization because it will enable you to start another project sooner. In attempting to complete the project faster, the project manager looks at the cost associated with crashing each activity. The best approach to crashing would also include looking at the:
- A. Risk impact of crashing each activity
- B. Customer's opinion of which activities to crash
- C. Sponsor's opinion of which activities to crash and in what order
- D. Project life cycle phase in which the activity is due to occur
18. Your new project is faced with a challenging deadline and an anxious customer. After consulting with the team, you have assured the customer that the best way to develop the required features on time will be to follow an agile approach. The customer agrees to this somewhat reluctantly, since he isn't familiar with agile. However, the next week he hears that your team has spent "two whole days" doing t-shirt sizing of the product features, and yet they still haven't produced a viable schedule model! He calls you into his office to explain how this is justified, given the limited time available. What do you say?
- A. Agile developers don't plan when the work will be finished, they just start the work and get as much done as they can before the deadline.
- B. Agile teams need to develop quick, coarse-grained estimates to do just enough planning to get the work started.
- C. The agile approach means doing as little planning as possible so the team can focus on what they do best, delivering value.
- D. There is still too much uncertainty about the product features to develop a schedule model yet; the team will do that later.
19. During project planning, you estimate the time needed for each activity and then total the estimates to create the project estimate. You commit to completing the project by this date. What is wrong with this scenario?
- A. The team did not create the estimate, and estimating takes too long using that method.
- B. The team did not create the estimate, and a network diagram was not used.
- C. 'The estimate is too long and should be created by management.
- D. The project estimate should be the same as the customer's required completion date.
20. You are a project manager on a \$5,000,000 software development project. While working with your project team to develop a network diagram, you notice a series of activities that can be worked in parallel but must finish in a specific sequence. What type of activity sequencing method is required for these activities?
- A. Precedence diagramming method
- B. Arrow diagramming method
- C. Critical path method
- D. Operational diagramming method
21. You are a project manager on a US \$5,000,000 software development project. While working with your project team to develop a network diagram, your data architects suggest that quality could be improved if the data model is approved

by senior management before moving on to other design elements. They support this suggestion with an article from a leading software development journal.

Which of the following best describes this type of input?

A. Mandatory external dependency

B. Discretionary external dependency

C. External regulatory dependency

D. Heuristic

22. Based on the following, if you needed to shorten the duration of the project, which activity would you try to shorten?

ACTIVITY	PRECEDING ACTIVITY	DURATION IN WEEKS
Start	None	0
A	Start	1
B	Start	2
C	Start	6
D	A	10
E	B, C	1
F	C	2
G	D	3
H	E	9
I	F	1
End	G, H, I	0

- A. Activity B
- B. Activity D
- C. Activity H
- D. Activity C
23. Your agile project team is updating a mobile alert aggregator for social media updates and trending news items. The team lead tells you that this week they plan to hold a planning poker session for the user stories in the upcoming release. What does this tell you?
- A. They are trying to find out how long it will take to complete the first iteration.
- B. They are determining when this release will be ready to deploy.
- C. They are estimating how long it will take to develop and test this release.
- D. They are evaluating the relative size in story points of the stories for this release.
24. You have a project with the following activities: Activity A takes 40 hours and can start after the project starts. Activity B takes 25 hours and should happen after the project starts. Activity C must happen after activity A and takes 35 hours. Activity D must happen after activities B and C and takes 30 hours. Activity E must take place after activity C and takes 10 hours. Activity F takes place after Activity E and takes 22 hours. Activities F and D are the last activities of the project. Which of the following is true if activity B actually takes 37 hours?
- A. The critical path is 67 hours.
- B. The critical path changes to Start, B, D, End.
- C. The critical path is Start, A, C, E, F, End.
- D. The critical path increases by 12 hours.
25. A project manager has received activity duration estimates from his team. Which of the following does he need in order to complete the Develop Schedule process?
- A. Earned value analysis
- B. Schedule change control system
- C. Trend analysis
- D. Reserves
26. A project manager is taking over a project from another project manager during project planning. If the new project manager wants to see what the previous project manager planned for managing changes to the schedule, it would be best to look at the:
- A. Communications management plan
- B. Update management plan
- C. Staffing management plan
- D. Schedule management plan

27. As part of a project manager's due diligence, he reviews the schedule, focusing on each activity as its start time approaches. He also monitors activities as they progress. He is currently looking at an activity that has an early start (ES) of day 3, a late start (LS) of day 13, an early finish (EF) of day 9, and a late finish (LF) of day 19. In all likelihood, this activity:

- A. Is on the critical path
- B. Has a lag
- C. Is progressing well
- D. Is not on the critical path**

28. The project is calculated to be completed four days after the desired completion date. You do not have access to additional resources. The project is low risk, the benefit-cost ratio is expected to be 1.6, and the dependencies are preferential. Under these circumstances, what is the best thing to do?

- A. Cut resources from an activity.
- B. Make more activities concurrent.**
- C. Move resources from the preferential dependencies to the external dependencies.
- D. Remove an activity from the project.

29. On the two-year agile project you are managing, the team's velocity for the first eight sprints is 43, 24, 47, 35, 24, 34, 30, and 32. Should you be worried about these results?

- A. No; this looks like fairly typical data for an agile team's velocity.**
- B. No; velocity is just used to track effort, not to evaluate performance.
- C. Yes, because velocity has been unusually low for the last four sprints.
- D. Yes; the team needs to stabilize their velocity soon so they can start planning.

30. A project manager for a small construction company has a project that was budgeted for \$130,000 over a six-week period. According to the schedule, the project should have cost \$60,000 to date. However, it has cost \$90,000 to date. The project is also behind schedule, because the original estimates were not accurate. Who has the primary responsibility to solve this problem?

- A. Project manager**
- B. Senior management
- C. Project sponsor
- D. Manager of the project management office

31. The WBS, estimates for each work package, and the network diagram are completed. The next thing for the project manager to do is:

- A. Sequence the activities
- B. Validate that they have the correct scope
- C. Create a preliminary schedule and get the team's approval**
- D. Complete risk management

32. You are the project manager for a new product development project that has four levels in the work breakdown structure. The network diagram and duration estimates have been created, and a schedule has been developed and compressed. Which schedule management activity should you do next?

- A. Control the schedule
- B. Determine dependencies
- C. Analogously estimate the schedule
- D. Gain approval**

33. Senior management is complaining that they are not able to easily determine the status of ongoing projects in the organization. Which of the following types of reports would help provide summary information to senior management?

- A. Detailed cost estimates
- B. Project management plans
- C. Bar charts

D. Milestone reports

34. Rearranging resources so that a constant number of resources is used each month is called:

- A. Crashing
- B. Floating
- C. Leveling**
- D. Fast tracking

35. In managing your first agile project, you are trying to decide how to best keep the sponsor and other key stakeholders updated about the team's progress. You want to use one or more of the agile tools that your team is already maintaining for their own use, rather than asking the team members to create any additional status reports or project documentation. Which agile tools should you use for this purpose?

- A. The project roadmap and story maps
- B. The task board with WIP limits
- C. The velocity burn-down matrix
- D. The cumulative flow diagram**

36. The team is helping the project manager estimate activities on their project. They are experienced and skilled, and many members have been with the company for some time. There are several activities they need to estimate that have not been previously done by the company. What is the best method of estimating these activities?

- A. Analogous estimating
- B. Three-point estimating**
- C. Monte Carlo analysis
- D. Parametric estimating

37. During project executing, a large number of changes are made to the project. Several of the change requests have come from the customer, significantly changing the functionality of the originally requested product. Six project team members have been reassigned by management to a higher-priority project, and they have been replaced. As project work has progressed, many of the identified risks have occurred and have been successfully mitigated. However, three contingency plans have been adjusted and will be implemented if identified risks recur during the remainder of the project. The project manager should:

- A. Wait until all changes are known, and then print out a new schedule
- B. Make sure the project charter is still valid**
- C. Change the schedule baseline
- D. Talk to management before any changes are made

38. One common way to compute estimate at completion (EAC) is to take the budget at completion (BAC) and:

- A. Divide by SPI.
- B. Multiply by SPI.
- C. Multiply by CPI.
- D. Divide by CPI.**

39. The finance department requires that you keep them updated on the costs being spent on the capital project you are leading. You were required to submit a funding plan, and monthly forecasts are necessary so that any changes to the funding plan can be requested in advance and evaluated. Exceeding the budget limit is unacceptable as it will impact the stock value. You have successfully implemented processes and practices to anticipate funding changes, and you evaluate them to minimize problems and increase the efficient use of funds. You have employed a variety of reporting and analysis techniques to meet the finance department requirements. One of them is EAC, which is a periodic evaluation of:

- A. The cost of work completed
- B. The value of work performed
- C. The anticipated total cost at project completion**
- D. What it will cost to finish the project

40. If earned value (EV) = 350, actual cost (AC) = 400, and planned value (PV) = 325, what is the cost variance (CV)?

- A. 350
- B. -75
- C. 400
- D. -50

41. The customer responsible for overseeing your project asks you to provide a written cost estimate that is 30 percent higher than your estimate of the project's cost. He explains that the budgeting process requires managers to estimate pessimistically to ensure enough money is allocated for projects. What is the best way to handle this?

- A. Add the 30 percent as a lump sum contingency fund to handle project risks.
- B. Add the 30 percent to your cost estimate by spreading it evenly across all project activities.
- C. Create one cost baseline for budget allocation and a second one for the actual project management plan.
- D. Ask for information on risks that would cause your estimate to be too low.

42. You've recently been assigned to manage a marketing project to brand a sustainable development program. Even though you are just starting your efforts, the sponsors are concerned about the likelihood of reaching planned milestones during the project. They are wondering how you will go about estimating. Analogous estimating:

- A. Uses bottom-up estimating techniques
- B. Is used most frequently during project executing
- C. Uses top-down estimating techniques
- D. Calculates estimates using actual detailed historical costs

43. Management has asked you to update the projected cost of running your agile team through the end of the project based on the latest project data. What information will you need from the team to update this estimate?

- A. Resource management plan
- B. Release plans
- C. Burndown graph
- D. Product backlog

44. You have been working with the subject matter experts to estimate the activity durations and costs on the project. All the following are outputs of the Estimate Costs process except:

- A. An understanding of the cost risk in the work that has been estimated
- B. The prevention of inappropriate changes from being included in the cost baseline
- C. An indication of the range of possible costs for the project
- D. Documentation of any assumptions made during the Estimate Costs process

45. During the course of your hybrid project, changes and additions have gradually moved the total project scope upward. The original scope was 400 story points, but at this point the total project scope is 620 story points. The team's average velocity has stabilized at 20 story points per iteration, and they have already completed 120 story points worth of scope. The team's burn rate is \$16,000 per week. The original cost estimate for the team was \$256,000, based on the initial scope and the team's initial velocity estimate of 25 story points per iteration. What is the remaining cost of running the team on this project?

- A. \$496,000
- B. \$400,000
- C. \$320,000
- D. \$200,000

46. You're managing a project to develop a new mobile application for the inventory tracking and-control system of a restaurant franchise organization. Schedule is the highest-priority constraint for the leadership team, but the

franchise owners are most concerned about cost and the quality of the application. If there are bugs and errors in the system, they will pay higher costs on waste or lost sales. But investing a lot of effort into delivering great functionality could be expensive. It was decided that an adaptive approach to the project life cycle would likely be the best way to balance the competing priorities and deliver a working, cost-effective application. The franchise decision team has been meeting with the development team. The groups feel good about the project's progress, but they are hearing concerns from other stakeholders about what the impact will be to the bottom line and whether the system will be ready for launch. These concerns were anticipated in planning, and will be managed with cost performance measurement. Cost performance measurement is best done through which of the following?

- A. Asking for a percent complete from each team member and reporting that in the monthly progress report
- B. Calculating earned value, and using indexes and other calculations to report past performance and forecast future performance
- C. Using the 50/50 rule, and making sure the life cycle cost is less than the project cost
- D. Focusing on the amount expended last month and what will be expended the following month

47. A cost performance index (CPI) of 0.89 means:

- A. At this time, we expect the total project to cost 89 percent more than planned.
- B. When the project is completed, we will have spent 89 percent more than planned.
- C. The project is progressing at 89 percent of the rate planned.
- D. The project is getting 89 cents out of every dollar invested.

48. Which of the following is an example of a parametric estimate?

- A. Dollars per module
- B. Learning bend
- C. Bottom-up
- D. CPM

49. A rough order of magnitude (ROM) estimate is made during which project management process group?

- A. Planning
- B. Closing
- C. Executing
- D. Initiating

50. For each activity on your project, you have worked with designers, engineers, technical experts, and consultants to come up with details on the resources needed to complete the activity. For some of the activities the lists are quite long, as you need raw and finished materials, equipment, and people. You have a limited amount of warehousing available, so you have to coordinate the deliveries and work so that the materials and equipment are delivered as close to the start of an activity as possible. You and the project management team have identified the amount of time and money needed for each of the activities, which you have then aggregated and analyzed with their help. These efforts will eventually result in the creation of a cost baseline for the project. A senior manager is trying to better understand the work of project management and has asked which process produces the cost baseline. What is the correct response?

- A. Estimate Activity Resources
- B. Estimate Costs
- C. Determine Budget
- D. Control Costs

51. Project setup costs are an example of:

- A. Variable costs
- B. Fixed costs
- C. Overhead costs
- D. Opportunity costs

52. The quality efforts on the project have gone through some changes during the first four months of project work. Two processes in particular have undergone extensive change. The customer is happy with the work to date, but has heard that the competition is working on a similar product. The team has been asked to analyze and create options for the customer. Value analysis is performed to get:

- A. More value from the cost analysis
- B. Management to buy into the project
- C. The team to buy into the project
- D. A less costly way of doing the same work

53. The project management team is busy breaking down deliverables, and the procurement department has started looking for possible sellers to help produce the deliverables. There are departmental concerns that the project could go over budget because the scope will be iterated and the planning and development will be done in increments. At a recent company gathering, the sponsor asked questions of the project manager and the project management staff team about how changes in scope will affect the estimates. The sponsor wanted to know how the project estimates could be relied upon, given that they were planning to iterate the scope. The project manager reassured them that the team has the right tools with which to provide accurate estimates, and will utilize the tools throughout the project. Which of the following is not needed in order to come up with a project estimate?

- A. A WBS
- B. A network diagram
- C. Risks
- D. Change requests

54. Which estimating method tends to be most costly for creating a project cost estimate?

- A. Bottom-up
- B. Analogous
- C. Parametric
- D. 50/50

55. To gain a clear indication of how the project is progressing, the buyer expects periodic reporting that includes analysis of the work that has been accomplished according to plan, the dollars that have been spent and how they reflect the planned expenses, the accepted deliverables, and evaluation of the risk events that have occurred. Which of the following represents the estimated value of the work actually accomplished?

- A. Earned value (EV)
- B. Planned value (PV)
- C. Actual cost (AC)
- D. Cost variance (CV)

56. The team's velocity for the first eight two-week sprints of your 46-week hybrid project are 30, 60, 57, 44, 33, 48, 41, and 49. Should you be concerned about how these results will impact the cost of the project? What should you do about this?

- A. Yes, there is too much variation for reliable cost projections. Consult with your project's budget office.
- B. Possibly. Compare these velocity rates to the team's original estimates at the start of the project.
- C. No. There is no need for action since team velocity has no impact on the cost of a project.
- D. Probably. But before taking action, convene a meeting and ask the team members what is happening.

57. Which of the following are all items included in the cost management plan?

- A. The level of accuracy needed for estimates, rules for measuring cost performance, and specifications for how duration estimates should be stated
- B. Specifications for how estimates should be stated, rules for measuring cost performance, and the level of accuracy needed

for estimates

C. Rules for measuring team performance, the level of accuracy needed for estimates, and specifications for how estimates should be stated

D. Specifications for how estimates should be stated, the level of risk needed for estimates, and rules for measuring cost performance

58. Your project has a medium amount of risk and is not very well defined. The sponsor hands you a project charter and asks you to confirm that the project can be completed within the project cost budget. What is the best method to handle this?

A. Develop an estimate in the form of a range of possible results.

B. Ask the team members to help estimate the cost based on the project charter.

C. Based on the information you have, calculate a parametric estimate.

D. Provide an analogous estimate based on past history.

59. You are leading a project to introduce a new healthcare appointment scheduling application. As you are creating plans detailing how the team will respond to possible events that may impact the project, you and the team determine the amount of cost contingency reserve needed. The cost contingency reserve should be:

A. Hidden to prevent management from disallowing the reserve

B. Added to each activity to provide the customer with a shorter critical path

C. Maintained by management to cover cost overruns

D. Added to the cost of the project to account for risks

60. You are having difficulty estimating the cost of a project. Which of the following best describes the most probable cause of your difficulty?

A. Inadequate scope definition

B. Unavailability of desired resources

C. Lack of historical records from previous projects

D. Lack of company processes

61. Your cost forecast shows you will have a cost overrun at the end of the project. Which of the following should you do?

A. Eliminate risks in estimates and reestimate.

B. Meet with the sponsor to find out what work can be done sooner.

C. Cut quality.

D. Decrease scope.

62. Early in the life of your project, you are having a discussion with the sponsor about what estimating techniques should be used. You want a form of expert judgment, but the sponsor argues for analogous estimating. It would be best to:

A. Agree to analogous estimating, as it is a form of expert judgment.

B. Suggest life cycle costing as a compromise.

C. Determine why the sponsor wants such an accurate estimate.

D. Try to convince the sponsor to allow expert judgment because it is typically more accurate.

63. You have just completed the initiating processes of a small project and are moving into project planning when a project stakeholder asks you for the project's budget and cost baseline. What should you tell her?

A. The project budget can be found in the project charter, which has just been completed.

B. The project budget and baseline will not be finalized and accepted until the planning processes are completed.

C. The project management plan will not contain the project's budget and baseline; this is a small project.

D. It is impossible to complete an estimate before the project management plan is created.

64. The project manager is working with cost estimates in order to establish a baseline for measuring project performance.

What process is this?

- A. Cost Management
- B. Estimate Costs
- C. Determine Budget**
- D. Control Costs

65. Monitoring cost expended to date in order to detect variances from the plan occurs during:

- A. The creation of the cost change control system
- B. Recommending corrective actions
- C. Updating the cost baseline
- D. Project performance reviews**

66. You're thinking through what approach will make it easiest for the team to take responsibility for providing work performance data for all I aspects of the project. As part of this approach, you believe it will be helpful to make sure the team understands how and why the data will be analyzed. You explain to the team that the cost management plan contains a description of:

- A. The project costs
- B. How resources are allocated
- C. The budgets and how they were calculated
- D. The WBS level at which earned value will be calculated**

67. A manufacturing project has a schedule performance index (SPI) of 0.89 and a cost performance index (CPI) of 0.91. Generally, what is the most likely explanation for why this occurred?

- A. The scope was changed.
- B. A supplier went out of business, and a new one needed to be found.
- C. Additional equipment needed to be purchased.
- D. A critical path activity took longer and needed more labor hours to complete.**

68. Although the stakeholders thought there was enough money in the budget, halfway through the project the cost performance index (CPI) is 0.7. To determine the root cause, several stakeholders audit the project and discover the project cost budget was estimated analogously. Although the activity estimates add up to the project estimate, the stakeholders think something was missing in how the estimate was completed. Which of the following describes what was missing?

- A. Estimated costs should be used to measure CPI.
- B. SPI should be used, not CPI.
- C. Bottom-up estimating should have been used.**
- D. Past history was not taken into account.

69. In analyzing problems that have occurred during testing, the team discovered that cause-and-effect diagramming is helpful in identifying the best place to focus their efforts. Their coordination of the interrelationships of the deliverables has improved, and the team has discovered efficiencies that have been shared with other projects and the organization for process improvement. This has made a difference in how well the project is aligning to the performance measurement baseline. Stakeholders are anticipating that control efforts and reporting on future projects will be easier. Earned value analysis is the basis for:

- A. Performance reporting**
- B. Planning control
- C. Ishikawa Diagrams
- D. Integrating the project components into a whole

70. The replacement of the inventory management and portion control system for an international restaurant chain has been prioritized as a key strategic objective for the organization. Stakeholders are very concerned about many aspects of the project. They have shared these concerns

and ideas in workshops, focus groups, emails, and surveys.

Identified risks are:

- A. An input to the Estimate Costs process
- B. An output of the Estimate Costs process
- C. Not related to the Estimate Costs process
- D. Both an input to and an output of the Estimate Costs process**

71. There is confusion among some of the stakeholders about how the cost forecasts will be calculated on the project. They also have concerns about whether enough money has been set aside to cover the cost of risk responses. You are planning to share information in the upcoming team meeting and in reports to stakeholders to clear up the confusion. You are referencing the stakeholder and communications management plans to determine how best to communicate with the stakeholders. You will explain that the difference between the cost baseline and the cost budget can be best described as:

- A. The management reserves**
- B. The contingency reserves
- C. The project cost estimate
- D. The cost account

72. You provide a project cost estimate for the project to the project sponsor. He is unhappy with the estimate, because he thinks the price should be lower. He asks you to cut 15 percent off the project estimate. What should you do?

- A. Start the project and constantly look for cost savings.
- B. Tell all the team members to cut 15 percent from their estimates.
- C. Inform the sponsor of the activities to be cut.**
- D. Add additional resources with low hourly rates.

73. Cost risk means:

- A. There are risks that will cost the project money.
- B. The project is too risky from a cost perspective.
- C. There is a risk that project costs could go higher than planned.**
- D. There is a risk that the cost of the project will be lower than planned.

74. A project manager is analyzing the project to find ways to decrease costs. It would be best if the project manager looks at:

- A. Variable costs and fixed costs
- B. Fixed costs and indirect costs
- C. Direct costs and variable costs**
- D. Indirect costs and direct costs

PROJECT MANAGEMENT MODULE #4 (78 ITEMS)

1. To what does the following definition refer? "A type of analysis focused on finding the point at which the benefits or revenue to be received from improving quality equals the incremental cost to achieve that quality."

- A. Quality control analysis
- B. Marginal analysis**
- C. Standard quality analysis
- D. Conformance analysis

2. A project has faced major difficulties in the quality of its deliverables. Management now states that quality is the most important project constraint. If another problem with quality were to occur, what would be the best thing for the project manager to do?

- A. Fix the problem as soon as possible.
- B. Allow the schedule to slip by cutting cost.
- C. Allow cost to increase by fixing the root cause of the problem.**
- D. Allow risk to increase by cutting cost.

3. On an agile project, who is responsible for ensuring the quality of the end product?

- A. The project manager should check the quality of the product before release.
- B. The customer should review the product as it is built to ensure that it is fit for business purpose.
- C. The development team should verify, validate, and test the product while it is being built.**
- D. The users should try out the first release and send feedback and bug reports to the team.
4. A manager notices that a project manager is holding a meeting with some of the team and some stakeholders to discuss the quality of the project. The project schedule has been compressed, and the CPI is 1.1. The team has worked hard on the project and has been rewarded according to the reward system the project manager put in place. Overall, there is a strong sense of team. The manager suggests that the project manager does not have enough time to hold meetings about quality when the schedule is so compressed. Which of the following best describes why the manager is wrong?
- A. Improved quality leads to increased productivity, increased cost effectiveness, and decreased cost risk.**
- B. Improved quality leads to increased productivity, decreased cost effectiveness, and increased cost risk.
- C. Improved quality leads to increased productivity, increased cost effectiveness, and increased cost risk.
- D. Improved quality leads to increased productivity, decreased cost effectiveness, and decreased cost risk.
5. Quality is:
- A. Meeting and exceeding the customer's expectations
- B. Adding extras to make the customer happy
- C. The degree to which the project meets requirements**
- D. Conformance to management's objectives
6. All the following are tools and techniques of Control Quality except:
- A. Inspection
- B. Cost of quality**
- C. Histogram
- D. Cause-and-effect diagram
7. A project manager is experiencing a great deal of frustration because a lot of rework has been required. It seems as though the team has significant differences of opinion related to interpretation of the requirements. The project manager is trying to determine what changes need to be made to meet the quality requirements and reduce future rework. He seeks the advice of his manager, who asks if he has created a histogram. Histograms help the project manager:
- A. Focus on the most critical issues to improve quality.**
- B. Focus on stimulating thinking.
- C. Analyze the cause of a quality problem.
- D. Determine if a process is out of control.
8. A control chart helps the project manager:
- A. Focus on the most critical issues to improve quality.
- B. Focus on stimulating thinking.
- C. Analyze the cause of a quality problem.
- D. Determine if a process is functioning within established metrics.**
9. Cost has been determined to be the highest priority constraint on a project to design and produce a new tool that will be used in restaurant kitchens. The project team has included random sampling of these tools in their quality plan. Although cost is a key factor, the product must also meet high quality standards. All the following are examples of the cost of nonconformance except:
- A. Rework
- B. Quality training**
- C. Scrap
- D. Warranty costs
10. When managing a change-driven project, how do you ideally want any coding errors to be identified and corrected?
- A. The QA team finds the errors during alpha testing.
- B. The developers find the errors in automated unit testing.**
- C. The customer finds the errors when reviewing the product increment.
- D. The users find the errors on the first day of release.
11. . Standard deviation is a measure of:
- A. How far the estimate is from the highest estimate
- B. How far the measurement is from the mean**
- C. How correct the sample is
- D. How much time remains in the project
12. All the following result from quality audits except:
- A. Determination of whether project activities comply with organizational policies
- B. Improved processes to increase productivity
- C. Creation of quality metrics**
- D. Confirmation of the implementation of approved change requests
13. A control chart shows seven data points in a row on one side of the mean. What should the project manager do?
- A. Perform a design of experiments.
- B. Adjust the chart to reflect the new mean.
- C. Find an assignable cause.**
- D. Nothing. This is the rule of seven and can be ignored.
14. As the project manager, what can you do to support your agile team's efforts to improve quality?
- A. Investigate and try to quickly resolve any impediments mentioned in the team's daily stand-up.**
- B. Carefully follow their progress and assign improvement initiatives at the iteration retrospectives.
- C. Monitor their work to ensure that the development cycle time doesn't fall too rapidly.
- D. Leave the team alone as much as possible to allow them to build their problem-solving skills.
15. You are managing a project in a just in time environment. This will require more attention because the amount of inventory in such an environment is generally:
- A. 45 percent
- B. 10 percent
- C. 12 percent
- D. 0 percent**
16. There are several executing activities underway on your project. You are beginning to get concerned about the accuracy of the progress reporting your team members are doing. How could you verify whether there is a problem?
- A. Perform a quality audit.**
- B. Create risk quantification reports.
- C. Perform regression analysis.
- D. Perform Monte Carlo analysis.
17. A project manager and team from a firm that designs railroad equipment are tasked to design a machine to load stone onto railroad cars. The design allows for 2 percent spillage, amounting to over two tons of spilled rock per day. In which of the following does the project manager document this for the project?
- A. Quality management plan**
- B. Quality policy
- C. Control charts
- D. Quality audit documentation
18. You are a project manager for a major information systems project. Someone from the quality department comes to see you about beginning a quality audit of your project. The team, already under pressure to complete the project as soon as possible, objects to the audit. You should explain to the team that the purpose of a quality audit is:

- A. To check whether measurements of project deliverables are within specification limits
- B. To check if the customer is following the quality process
- C. To identify inefficient and ineffective policies**
- D. To check the accuracy of costs submitted by the team

19. The project manager notices that the project activities being completed by one department are all taking slightly longer than planned. To date, none of the activities in the work packages have been on the critical path. The project manager is bothered by the problem, since four of the next five critical path activities are being completed by this department.

After making three calls, the project manager is finally able to talk with the department manager to determine what is going on. The conversation is slow because both speak different native languages, and they are trying to converse in French, a shared language. To make communication easier, the project manager frequently asks the department manager to repeat back what has been said.

The department manager communicates that his staff is following a company policy that requires two levels of testing. During the conversation, the department manager also makes a comment that leads the project manager to believe the policy may include excessive work. This is the fourth time the project manager has heard such a comment. What is the best thing to do?

- A. Create a better communications management plan that requires one universal language on the project and have translators readily available on a moment's notice.
- B. Contact someone else in the department who speaks the project manager's native language better to confirm the department manager's opinions
- C. Find out if the upcoming activities should be reestimated.
- D. Work on increasing the effectiveness of the performing organization by recommending continuous improvement of the policy in question.**

20. In reviewing your team's increment before the iteration review, you discover a major error in the code written by the lead developer on your agile team. What should you do?

- A. Call HR to arrange a training course to improve the developer's coding skills.
- B. Bring it up in the team's next retrospective as an example of what not to do.
- C. Alert the testing department to watch out for similar issues in the rest of the code.
- D. Discuss the issue with the developer without telling the other team members.**

21. As the project manager, you are preparing your quality management plan. You are looking for a tool that can demonstrate the relationship between events and their resulting effects. You want to use this tool to depict the events that cause a negative effect on quality. Which of the following is the best choice for accomplishing your objective?

- A. Scatter diagram
- B. Pareto diagram
- C. Why-why diagram**
- D. Control chart

22. Which of the following explains why quality should be planned in and not inspected in?

- A. It reduces quality and is less expensive.
- B. It improves quality and is more expensive.
- C. It reduces quality and is more expensive.
- D. It improves quality and is less expensive.**

23. Work on a project is ongoing when the project manager overhears two workers arguing over what a set of instructions means. The project manager investigates and discovers that the instructions for the construction of the concrete footings currently being poured were poorly

translated between the different languages in use on the project. Which of the following is the best thing for the project manager to do first?

- A. Get the instructions translated by a more experienced party.
- B. Look for quality impacts of the poor translation of the instructions for the footings.**
- C. Bring the issue to the attention of the team, and ask them to look for other translation problems.
- D. Inform the sponsor of the problem in the next project report.

24. While performing quality planning for the design and manufacture of a new medical device, the team has identified the need to keep variances to a minimum because the end product must be of the highest quality possible. They are researching the practices of comparable projects for ideas on how to achieve this requirement. The team is using which of the following techniques?

- A. Benchmarking**
- B. Pareto analysis
- C. Design for X
- D. Cost-benefit analysis

25. In a meeting to gain approval of the quality management plan, a stakeholder points out what he believes to be an error in the plan. He notes that the plan includes using some of the same techniques in more than one of the quality processes. Which of the following quality management techniques can be used in two of the three quality management processes?

- A. Cause-and-effect diagrams**
- B. Interviews
- C. Checksheets
- D. Logical data model

26. All the following are forms of power derived from the project manager's position except:

- A. Formal
- B. Reward
- C. Penalty
- D. Expert**

27. The highest point of Maslow's hierarchy of needs is:

- A. Physiological satisfaction
- B. Attainment of survival
- C. Need for association
- D. Esteem**

28. Senior management has been extremely impressed by a new team member on the software development project. The team member has enthusiastically and efficiently completed his assigned activities. He has also demonstrated courtesy, respect, and consideration to everyone around him. For these reasons, management is planning to promote the team member to a business analyst position that is currently open on the project. The halo effect refers to the tendency to:

- A. Promote from within.
- B. Hire the best.
- C. Move people into new roles or new technical fields because they are good in their current technical field.**
- D. Move people into project management because they have had project management training.

29. The replacement of an important legacy system in the organization will be challenging because there are offices in seven countries, and the business operations cannot be interrupted. Your objective is to have the system updated before new regulations go into effect in one of the participating countries. There are many opinions on how the system should be changed. Some stakeholders are expecting that the new system will encompass more capabilities than the current system. Both internal team members and consultants will be involved in making the hardware and software changes. The sponsor is hoping to

keep costs down by using organizational team members to perform the testing and installation activities. You are defining the roles and responsibilities of the stakeholders on the project. The sponsor's role on a project is best described as:

A. Helping to plan activities

B. Helping to prevent unnecessary changes to project objectives

C. Identifying unnecessary project constraints

D. Helping to develop the project management plan

30. The project is expected to take four years. The project team members will not all be coming on at the start of the project, but rather will join and leave the team as needed. Historically, projects similar to this one have been volatile, and the work intense. Therefore, conflict between team members is almost inevitable. Which of the following conflict resolution techniques will generate the most lasting solution?

A. Forcing

B. Smoothing

C. Compromise

D. Problem-solving

31. The most common causes of conflict on a project are schedules, project priorities, and:

A. Personalities

B. Resources

C. Cost

D. Management

32. Two stakeholders are disagreeing via a series of emails as to whether a deliverable meets the acceptance criteria. One of the stakeholders wanted different criteria, but the cost-benefit analysis done in planning did not support delivering that level of performance. The stakeholders agreed that the higher level of performance was not required and was not cost effective. A team member has just informed you that a problem with her work has occurred. The deliverable she is working on must be shipped today, or there will be a project breach. One of the stakeholders having the email disagreement comes to you to complain about the other. You say, "I cannot deal with this issue right now." Which of the following techniques are you using?

A. Problem-solving

B. Forcing

C. Withdrawal

D. Compromising

33. What does a resource histogram show that a responsibility assignment matrix does not?

A. Time

B. Activities

C. Interrelationships

D. The person in charge of each activity

34. The project you are managing is following the lean approach to develop software for automated loading of vehicles. Which effort should you ask the team to prioritize for this project?

A. Use emotional intelligence to elicit stakeholder requirements.

B. Research innovative new features.

C. Shorten the time it takes to deploy a new feature after it's identified.

D. Develop prototypes of new features for technical review.

35. The PMO has asked you to follow the principles of kaizen on your next change-driven project. What will this mean in reality?

A. The product owner will need to submit all substantive scope changes to the PMO for review.

B. The user story backlog can be reprioritized or updated at any time.

C. The team is empowered to initiate small, incremental

improvements to their development process.

D. It won't mean much in reality since kaizen is just a principle, not a process or technique.

36. You have just been assigned as project manager for a large telecommunications project. This one-year project is about halfway done. The project team consists of 5 sellers and 20 of your company's employees. You want to understand who is responsible for doing what on the project. Where would you find this information?

A. Responsibility assignment matrix

B. Resource histogram

C. Bar chart

D. Project organizational chart

37. During project planning in a matrix organization, the project manager determines that additional human resources are needed. From whom would she request these resources?

A. The PMO manager

B. The functional manager

C. The team

D. The project sponsor

38. A project manager must publish a project schedule. Activities, start/end times, and resources are identified. What should the project manager do next?

A. Distribute the project schedule according to the communications management plan.

B. Confirm the availability of the resources.

C. Refine the project management plan to reflect more accurate costing information.

D. Publish a bar chart illustrating the timeline.

39. During every project team meeting, the project manager asks each team member to describe the work they are doing, and then assigns new activities to team members. The length of these meetings has increased because there are many different activities to assign. This could be happening for all the following reasons except:

A. Lack of a WBS

B. Lack of a responsibility assignment matrix

C. Lack of resource leveling

D. Lack of team involvement in project planning

40. A team member is not performing well on the project because they are inexperienced in system development work. There is no one else available who is better qualified to do the work. What is the best solution for the project manager?

A. Consult with the functional manager to determine project completion incentives for the team member.

B. Obtain a new resource more skilled in development work.

C. Arrange for the team member to get training.

D. Allocate some of the project schedule reserve.

41. A project has several teams. Team C has repeatedly missed deadlines in the past. This has caused team D to have to crash the critical path several times. As the team leader for team D, you should meet with:

A. The leader of team C

B. The project manager

C. The project manager and management

D. The project manager and the leader of team C

42. The project manager and the team are excited about the new project. This is the project manager's first assignment as project manager, and the team feels they will be able to complete work that has never been tried before. There are 29 people contributing to the product description, and the team consists of nine experienced experts in their fields.

Partway through planning, three highly skilled technical team members are disagreeing about the scope of two of the deliverables. One is pointing to the draft WBS and saying that two additional work packages should be added. Another is saying that a particular work package should not even be done.

The third team member agrees with both of them. How should the project manager best deal with the conflict?

- A. She should listen to the differences of opinion, determine the best choice, and implement that choice.
- B. She should postpone further discussions, meet with each individual, and determine the best approach.
- C. She should listen to the differences of opinion, encourage logical discussions, and facilitate an agreement.**
- D. She should help the team focus on points on which they agree and build unity by using relaxation techniques and common-focus team building.

43. For your upcoming change-driven project, you are assigned a newly formed development team. The team members haven't worked together before, and they don't know each other very well. As their servant leader, what can you do to help them come together as a cohesive unit?

- A. Encourage them to come to you whenever they run into a problem they can't solve.
- B. Guide them in finding the best way to do the work so they can get off to a productive start.
- C. Share the project vision, then leave them alone to figure out how to achieve those goals.
- D. Facilitate team-based planning sessions to help them learn to work together.**

44. A project is in the middle of the executing effort when a stakeholder suggests a change that would result in the third major overhaul of the project. At the same time, the project manager discovers that a large work package was not completed because a team member's manager moved her to another project that had a higher priority. Of the following, who is the best person for the project manager to address these issues with?

- A. The team
- B. Senior management
- C. The customer
- D. The sponsor**

45. The installation project has a CPI of 1.03 and an SPI of 1.0. There are 14 team members, and each team member had input into the final project management plan. The customer has accepted the three deliverables completed so far without complaint, and the responsibility assignment matrix has not changed since the project began. The project is being completed in a matrix environment, and there are no contracts needed for the project.

Although the sponsor is happy with the status of the project, one of the team members is always complaining about how much time his project work is taking. Which of the following is the best thing for the project manager to do?

- A. Review the reward system for the project.**
- B. Try to improve schedule performance of the project.
- C. Meet with the customer to try to extend the schedule.
- D. Gain formal acceptance in writing from the customer.

46. Which set of interpersonal skills would be most important for the manager of a change-driven project who wants to be an effective servant leader?

- A. The ability to resolve interpersonal conflicts among the team members
- B. The ability to understand and influence the emotions of other people**
- C. The ability to balance the differing needs of diverse stakeholders
- D. The ability to make rational decisions independently, based on data

47. The project has been challenging to manage. Everyone has been on edge due to pressure to complete the project on time. Unfortunately, the tension has grown to the point where team meetings have become shouting matches, with little work accomplished during the meetings. One team member asks to be excused from future team meetings, as all the shouting upsets him. Meanwhile, the sponsor has

expressed interest in attending future team meetings to hear how the project is going and to better understand the issues involved in completing the project. In addition, the customer has started discussions about adding scope to the project. In this situation, it would be best for the project manager to:

- A. Ask the sponsor if the information needed could be sent in a report rather than have her attend the meetings.
- B. Inform the team member who asked to be excused from the meetings of the value of communication in such meetings.
- C. Involve the team in creating new ground rules for the meetings.**
- D. Hold a team-building exercise that involves all the team members.

48. Project performance appraisals are different from team performance assessments in that project performance appraisals focus on:

- A. How an individual team member is performing on the project**
- B. An evaluation of the project team's effectiveness
- C. A team-building effort
- D. Reducing the staff turnover rate

49. You just found out that a major subcontractor for your project consistently provides deliverables late. The subcontractor approaches you and asks you to continue accepting late deliverables in exchange for a decrease in project costs. This offer is an example of:

- A. Confronting
- B. Compromise**
- C. Smoothing
- D. Forcing

50. During the first half of the project, five team members left for other projects without being replaced, two team members went on vacation without informing you, and other team members expressed uncertainty about the work they were to complete. In this situation, it is best if you update which of the following for the second half of the project?

- A. Communications management plan
- B. Resource histogram
- C. Resource management plan**
- D. Responsibility assignment matrix

51. As the manager of an agile project, you normally attend the team retrospectives as an observer; however, last week you were out of the office and unable to attend. Upon returning, you review the action points listed on the meeting whiteboard, and everything seems fine. The mood in the team room appears to be normal, and everyone is busy. However, one of the team members approaches you privately with a concern about the meeting. He says that the two lead developers had a heated exchange about whether the team's development approach was working as planned, making everyone else feel uncomfortable. The team didn't take any actions to resolve the issue, and the disagreement wasn't documented on the meeting whiteboard. What should you do?

A. Continue to observe the team, and encourage them to discuss the issue in the next meeting.

- B. In the next meeting, announce that all development issues must be resolved promptly, not deferred.
- C. You don't need to do anything; it sounds as if this team member is just trying to cause trouble.
- D. Tell the team lead that all disagreements need to be documented on the meeting whiteboard.

52. A large project is underway when one of the team members reviews the project status report. He sees the project is currently running late. As he looks at the report further, he notices the delay will cause one of his activities to be scheduled during a time he will be out of the country and will be unable to work on the activity. This is of great

concern to the team member because he is committed to the success of the project and does not want to be the cause of the project being further delayed. What is the best thing for him to do?

- A. Contact the project manager immediately to provide the project manager with his schedule.
- B. Include the information in his next report.
- C. Request that the issue be added to the project issue log.
- D. Recommend preventive action.**

53. Many work packages have been successfully completed on the project, and the sponsor has made some recommendations for improvements. The project is on schedule to meet an aggressive deadline when the successor activity to a critical path activity suffers a major setback. The activity has 14 days of float and is being completed by four people. There are two other team members with the skill set to assist the troubled activity, if needed.

The project manager finds out that three other team members are attempting to be removed from the project because they do not feel the project can be successful. When the project manager investigates, she discovers that those team members have issues that have not been addressed. Which of the following is the best thing to do to improve the project?

- A. Have the team members immediately assist the troubled activity.
- B. Investigate why the project schedule is aggressive.
- C. See who can replace the three team members.
- D. Create an issue log.**

54. In determining the physical resource requirements of the project, the team has identified the need for a highly specialized piece of testing equipment that will be used for approximately six months. The organization only owns one of these units, and it has been committed to other projects during the time this team will need it. Purchasing another similar unit is assumed to be cost-prohibitive. Which of the following is the least effective action for the project manager to take?

- A. Negotiate with the project manager that has reserved the equipment during the time it is needed by this team.
- B. Consult with the procurement department about the possibility of leasing a similar unit.
- C. Request that the sponsor intervene on behalf of the project.**
- D. Adjust the schedule so that the work requiring the equipment can be done when the equipment is available.

55. A project is being completed by a virtual team with team members from six countries. From their various locations, the team members are arguing about which office will take the lead on the project, disagreeing over meeting schedules, and questioning the abilities of individuals whom they have not worked with before. In which stage of the Tuckman ladder is this team functioning?

- A. Forming
- B. Reforming
- C. Storming**
- D. Resourcing

56. A team member has missed the last two team meetings. Several of his assigned deliverables were completed late, and not all were of acceptable quality. He requests a meeting with the project manager, where he explains that he has been dealing with a number of personal issues, which he realizes have affected his work. Although this has been concerning for the project manager, as he has had to smooth the irritation of other team members and even taken on some of the team member's responsibilities, the project manager shows concern to the team member. He works with the team member to reschedule his work to allow him long weekends to deal with his personal situation and still get his activities completed on time. This is an example of:

- A. Expectancy theory
- B. Theory Y management
- C. Emotional intelligence**
- D. Problem-solving

57. A team member has been late to several recent team meetings, and the last two deliverables he submitted were not acceptable. The project manager decides he can no longer wait for things to improve and must address the issue with the team member. What is the best form of communication for addressing this problem?

- A. Formal written communication
- B. Formal verbal communication
- C. Informal written communication
- D. Informal verbal communication**

58. Communications are often enhanced when the sender _____ the receiver.

- A. Speaks up to
- B. Uses gestures when speaking to
- C. Speaks slowly to
- D. Shows concern for the perspective of**

59. The new project manager has a team including several individuals for whom English is not their first language. He frequently uses technical jargon from his former company, which is unfamiliar to these team members, when discussing work activities with his team members. The most likely result of communication blockers is that:

- A. The project is delayed.
- B. The trust level is enhanced.
- C. Conflict occurs.**
- D. Senior management is displeased

60. Formal written correspondence with the customer is required when:

- A. Defects are detected.
- B. The customer requests additional work not covered under contract.**
- C. The project has a schedule slippage that includes changes to the critical path.
- D. The project has cost overruns.

61. What is the most important factor in choosing how to communicate project progress to business stakeholders?

- A. Whether the approach is predictive, change-driven, or hybrid
- B. How much information the stakeholders expect you to provide**
- C. What reporting methods the team has used before and is familiar with
- D. How much time you are able to allocate to the reporting task

62. A large, one-year telecommunications project is about halfway done when you take the place of the previous project manager. The project involves three different sellers and a project team of 30 people. You would like to see the project's communications requirements and what technology is being used to aid in project communications. Where will you find this information?

- A. The stakeholder management plan
- B. The information distribution plan
- C. The bar chart
- D. The communications management plan**

63. Changes to some project deliverables have been documented in the project management plan. These changes, along with other project information, have been distributed according to the communications management plan. One stakeholder expressed surprise to the project manager upon hearing of a documented change to a project deliverable. All stakeholders received the communication providing notification of the change. What should the project manager do?

- A. Determine why the stakeholder did not receive the information, and let him know when it was published.
- B. Ask the functional manager why the stakeholder did not understand his responsibility.
- C. Review the communications management plan, and make revisions if necessary.**
- D. Address the situation in the next steering committee meeting, so others do not miss published changes.

64. Communication is key to the success of a project. As the project manager, you had three stakeholders with whom you needed to communicate. Therefore, you had six channels of communication. A new stakeholder has been added with whom you also need to communicate. How many communication channels do you have now?

- A. 7
- B. 10**
- C. 12
- D. 16

65. Two people are arguing about what needs to be done to complete a work package. In addition to the words being spoken, if the project manager wants to know what is going on, she should pay most attention to:

- A. What is being said and when
- B. What is being said, who is saying it, and the time of day
- C. Physical mannerisms and when during the schedule this discussion is taking place
- D. The pitch and tone of their voices, along with their gestures**

66. What's the best way for your agile team to share their progress with other project stakeholders?

- A. Information radiators**
- B. Memos
- C. Stand-up meetings
- D. Retrospectives

67. A project manager has a project team consisting of people in four countries. The project is very important to the company, and the project manager is concerned about its success. The length of the project schedule is acceptable. What type of communication should he use?

- A. Informal verbal communication.
- B. Formal written communication.**
- C. Formal verbal communication
- D. Informal written communication

68. You have just been assigned as project manager for a large manufacturing project. This one-year project is about halfway done. It involves five different sellers and 20 members of your company on the project team. You want to quickly review where the project now stands. Which of the following reports would be the most helpful in finding such information?

- A. Work status
- B. Progress**
- C. Forecast
- D. Communications

69. A team member is visiting the manufacturing plant of one of the suppliers. Which of the following is the most important thing to be done in any telephone calls the project manager might make to the team member?

- A. Ask the team member to repeat back what the project manager says.**
- B. Review the list of contact information for all stakeholders.
- C. Ask the team member to look for change requests.
- D. Review the upcoming meeting schedule.

70. A project manager overhears a conversation between two stakeholders who are discussing how unhappy they are with the impacts of the project on their own departments. Stakeholder A asks if the project is on time, and stakeholder B replies that the SPI is 1.05. Stakeholder A asks if the project manager for the project knows of stakeholder B's

concern. Stakeholder B responds that he is not sure. What is the best thing for the project manager to do?

- A. Make sure the stakeholders are aware that the project manager overheard. Then ask them to direct any questions to the project manager in writing.
- B. Make a presentation to all the stakeholders regarding the status of the project.
- C. Send both stakeholders a copy of the issue log, and ask for additional comments.
- D. Arrange a meeting with both stakeholders to allow them to voice any concerns they may have.**

71. Things have been going well on the project. The work authorization system has allowed people to know when to start work, and the issue log has helped keep track of stakeholders' concerns. The sponsor has expressed his appreciation for the team members' efforts by hosting a milestone party. The project manager gets a call from a team member saying the results from the completion of her activity's predecessor are two days late. Which of the following reasons would best describe why this occurred?

- A. The project manager was focusing on the sponsor's needs.
- B. Functional management was not included in the communications management plan.**
- C. The successor activities should have been monitored, not the predecessors.
- D. The right people were not invited to the milestone party.

72. A project manager has just been assigned a team comprised of team members from many countries including Brazil, Japan, the United States, and Britain. What is her best tool for success?

- A. The responsibility assignment matrix (RAM)
- B. The teleconference
- C. Team communication with the WBS
- D. Well-developed interpersonal skills**

73. What's the best way to handle knowledge sharing on the agile projects you are managing?

- A. Encourage knowledge sharing if possible, where the team shows an interest.
- B. Give the team many tools and opportunities to share knowledge.**
- C. Facilitate a team meeting if there is time left at the end of an iteration.
- D. Make sure the team is holding regular stand-up meetings.

74. A project manager at a large consulting firm is asked to report on the actual project results versus planned results. The project is going well, and the marketing department wants to see if the current results can be used in a future marketing campaign. This project manager should prepare a:

- A. Trend report
- B. Forecasting report
- C. Status report
- D. Variance report**

75. The project has 13 team members and affects more than 15 departments in the organization. Because the project is 20 percent complete to date and the team has had successful performance reports from five of the affected departments, the project manager holds a party to celebrate. The project manager invites key stakeholders from all of the departments to the party in order to give those providing good reviews an informal opportunity to communicate good things to those departments that have not yet been affected by the project. At the party, the project manager walks around to try to discover any relevant information that would help her make the project even more successful. She happens to hear a manager of one of the departments talking about setting up more regular meetings on the

project. The best thing for the project manager to do would be to first:

A. Record the effectiveness of the party in the project lessons learned.

B. Review the effectiveness of the project's communications management plan.

C. Hold a meeting of all the stakeholders to discuss their concerns.

D. Make sure the manager has a copy of the communications management plan so that he is reminded that such concerns should be sent to the project manager.

76. The requirements of many stakeholders were not approved for inclusion in your project. Therefore, you had a difficult time gaining formal approval of the project management plan. The stakeholders argued and held up the project while they held meeting after meeting about their requirements. The project was finally approved and work began six months ago. All of the following would be good preventive actions to implement except:

A. Keep a file of what requirements were not included in the project.

B. Make sure the change control process is not used as a vehicle to add the requirements back into the project.

C. Maintain an issue log.

D. Hold meetings with the stakeholders to go over the work that will not be added to the project

77. The sponsor has suggested that your agile team skip the in-person demo meetings and just send the product owner a link to try out the latest increment of working software. She says that will give your team more time to deliver value. You want to explain the importance of an in-person demo meeting with the product owner. What will you say?

A. An in-person meeting helps ensure that the product owner will weigh their feedback carefully and not ask for any unneeded rework.

B. It usually takes more time to set up and test a virtual communications tool than to meet in person.

C. The team needs to see the product owner's body language and facial expressions to understand what they really want.

D. The team will be able to address the product owner's needs better if they can have a conversation and ask questions.

78. The project manager is expecting a deliverable to be submitted by email from a team member today. At the end of the day, the project manager contacts the team member to notify him that it has not been received. The team member apologizes and explains that he was not able to email the deliverable, and it was sent through the mail instead. The team member goes on to remind the project manager that he had informed the project manager during a phone conversation that this would occur. "Was that the conversation we had when I told you I could not hear you well due to poor cell phone coverage?" asks the project manager. "Yes," replies the team member. What could have been done to avoid this problem?

A. Verbal communication

B. Adding to the issue log after the phone call

C. Better attention to determining communications requirements

D. Feedback during the communication

PROJECT MANAGEMENT MODULE #5 (96 ITEMS)

1. If a project has a 60 percent chance of a \$100,000 profit and a 40 percent chance of a \$100,000 loss, the expected monetary value (EMV) for the project is:

A. \$100,000 profit

B. \$60,000 loss

C. \$20,000 profit

D. \$40,000 loss

2. Assuming the ends of a range of estimates are +/-3 sigma from the mean, which of the following range estimates involves the least risk?

A. 30 days, plus or minus 5 days

B. 22 to 30 days

C. Optimistic 26 days, most likely 30 days, pessimistic = 33 days

D. Mean of 28 days

3. Your new project is tasked with designing a robotic device. A successful outcome for this high-profile project would create a technological breakthrough and a significant market opportunity, but there is a lot of uncertainty about the technology and requirements. The CFO has asked you to determine as quickly as possible whether the project is viable. What would be the best approach for doing this?

A. Ask the team to perform thorough proof-of-concept tests before starting development.

B. Do a risk-based spike to determine if the Kansas testing facility is tornado-proof.

C. Have the team begin planning and development, and see if they reach an impasse.

D. Do an exploratory spike to research potential quality control issues and ways to mitigate them.

4. If a risk has a 20 percent chance of happening in a given month, and the project is expected to last five months, what is the probability that this risk event will occur during the fourth month of the project?

A. Less than 1 percent

B. 20 percent

C. 60 percent

D. 80 percent

5. If a risk event has a 90 percent chance of occurring, and the consequences will be \$10,000, what does \$9,000 represent?

A. Risk value

B. Present value

C. Expected monetary value

D. Contingency budget

6. Most of the project risks will be identified during which risk management processes?

A. Perform Quantitative Risk Analysis and Identify Risks

B. Identify Risks and Monitor Risks

C. Perform Qualitative Risk Analysis and Monitor Risks

D. Identify Risks and Perform Qualitative Risk Analysis

7. What kind of change-driven project would gain the most benefit from conducting a project pre-mortem exercise?

- A. A high-value project with clear specifications for technology and requirements
 - B. An urgent, risky project with a hard deadline
 - C. A project that will require process tailoring
 - D. A long-term, high-visibility project**
8. You are iterating the project management plan and will be meeting with the sponsors to get approval. There have been some problems on recent projects because the projects were started quickly and it was assumed that there would be few challenges. You know the sponsors will want assurances that this project will not have similar issues. You have evaluated the approach and have planned the project, including how you will manage risk, in order to deliver a better outcome. You have a few minor risks on the watch list. What, if anything, should be done with those risks?
- A. Document them for historical use on other projects.
 - B. Document them and revisit them during project monitoring and controlling.**
 - C. Document them and set them aside because they are already covered in your contingency plans.
 - D. Document them and give them to the customer.
9. You are embarking on a new technology upgrade project that is considered key to future growth of the business. Because of the critical nature of the project, you recognize the importance of performing thorough risk management, and you want to make sure you have considered all relevant project information before beginning. All the following are always inputs to the risk management process except:
- A. Historical information
 - B. Lessons learned
 - C. Work breakdown structure
 - D. Project status reports**
10. Risk thresholds are determined to help:
- A. The team rank the project risks**
 - B. The project manager estimate the project
 - C. The team schedule the project.
 - D. Management know how other managers will act on the project
11. A new project manager is beginning work on her first project. She is planning to use her training to implement many risk identification methods. She realizes that some identified risks will be managed throughout the project, while others will not be considered important enough to deal with. She is aware that risk management is ongoing throughout the project, as new risks may be identified, risk ratings may change, and the project itself may change. She realizes that all the following are common results of risk management except:
- A. Contract terms and conditions are created.
 - B. The project management plan is changed.
 - C. The communications management plan is changed.
 - D. The project charter is changed.**
12. You have identified several risks on your project for which purchasing insurance is a possibility. The insurance company your firm uses has quoted reasonable rates, and your analysis shows that purchasing insurance makes sense as a contingency plan in these cases. Your organization has a low threshold for risk but wants to keep costs in line as the profit margin on the product of this project is low. The strategy of purchasing insurance is best considered an example of risk:
- A. Escalation.
 - B. Transference**
 - C. Acceptance
 - D. Avoidance
13. The project has been chartered to address concerns of low levels of customer satisfaction with the help desk of a large online retailer. You and your team are considering options including upgrading computer systems and software

programs, adding additional help desk staff, and improving help desk training. You realize the impact of such changes will be difficult to measure, and you are finding it challenging to evaluate the exact cost impact of risks and responses the team has identified. You should evaluate on a(n):

- A. Quantitative basis
 - B. Numerical basis
 - C. Qualitative basis**
 - D. Econometric basis
14. Outputs of the Plan Risk Responses process include:
- A. Residual risks, fallback plans, and contingency reserves**
 - B. Risk triggers, contracts, and a risk list
 - C. Secondary risks, process updates, and risk owners
 - D. Contingency plans, project management plan updates, and sensitivity analysis
15. Workarounds are determined during which risk management process?
- A. Identify Risks.
 - B. Perform Quantitative Risk Analysis
 - C. Plan Risk Responses
 - D. Monitor Risks**
16. During which risk management process is a determination made to transfer a risk?
- A. Identify Risks
 - B. Implement Risk Responses
 - C. Plan Risk Responses**
 - D. Monitor Risks
17. A project manager has just finished the risk response plan for a \$387,000 engineering project. Which of the following should he probably do next?
- A. Determine the overall risk rating of the project.
 - B. Begin to analyze the risks that show up in the project drawings.
 - C. Add work packages to the project work breakdown structure.**
 - D. Hold a project risk review.
18. A project manager analyzed the quality of risk data and asked various stakeholders to determine the probability and impact of a number of risks. He is about to move to the next process of risk management. Based on this information, what has the project manager forgotten to do?
- A. Evaluate trends in risk analysis.
 - B. Identify triggers.
 - C. Provide a standardized risk rating matrix.**
 - D. Create a fallback plan.
19. Your team is designing a packaging robot for a pharmaceutical production line. The product owner is an engineer, and he tells you it's a waste of the team's time to create a risk-adjusted backlog. You reply that this tool will allow the team to:
- A. Maximize the expected monetary value of the key product features.
 - B. Deliver the highest-value features while mitigating the most serious threats.**
 - C. Balance continuous improvement with progressive elaboration.
 - D. Calculate the contingency reserve needed for all the opportunities and threats.
20. A project manager has assembled the project team. They have identified 56 risks on the project, determined what would trigger the risks, rated them on a risk rating matrix, tested their assumptions, and assessed the quality of the data used. The team is continuing to move through the risk management process. What has the project manager forgotten to do?
- A. Conduct a simulation.
 - B. Perform risk mitigation.
 - C. Determine the overall risk ranking for the project.

D. Involve other stakeholders.

21. Your team has come up with 434 risks and 16 major causes of those risks. The project is the last in a series of projects that the team has worked on together. The sponsor is very supportive, and a lot of time was invested in making sure the project work was complete and signed off by all key stakeholders. During project planning, the team cannot come up with an effective way to mitigate or insure against a risk. It is not work that can be outsourced, nor can it be deleted. What would be the best solution?

A. Accept the risk.

- B. Continue to investigate ways to mitigate the risk.
- C. Look for ways to avoid the risk.
- D. Look for ways to transfer the risk.

22. A project manager is quantifying risk for her project. Several of her experts are off-site, but wish to be included. How can this be done?

- A. Perform Monte Carlo analysis using the internet as a tool.
- B. Apply the critical path method.
- C. Determine options for recommended corrective action.

D. Use facilitation techniques.

23. Having just been hired to manage a project to improve the efficiency of data processing in the accounting department, the project manager is most concerned about managing risk on the project. The timeline is short, and the sponsor's expectations are high. Which of the following would best help the project manager in her initial assessment of risks on the project?

- A. A sensitivity analysis.
- B. Her project scope statement from the project planning process
- C. A review of enterprise environmental factors

D. A conversation with a project manager who worked on a similar project

24. You have been appointed as the manager of a new, large, and complex project. Because this project is business-critical and highly visible, senior management has told you to analyze the project's risks and prepare response strategies for them as soon as possible. The organization has risk management procedures that are seldom used or followed, and has had a history of handling risks badly. The project's first milestone is in two weeks. In preparing the risk response plan, input from which of the following is generally least important?

- A. Project team members
- B. Project sponsor**
- C. Individuals responsible for risk management policies and templates
- D. Key stakeholders

25. What would be the best option for making sure your agile team is continually improving their processes and productivity?

- A. Encourage the team to do a decision tree analysis after each iteration.
- B. Conduct an iteration retrospective after each product demo.**
- C. Invite key stakeholders to the team's standup meetings to provide immediate feedback.
- D. Conduct regular risk reviews to discuss the effectiveness of planned risk responses.

26. What trend are you hoping to see on the top line of your team's risk burndown chart?

- A. A reliable and consistent upward trend
- B. A steady, cumulative downward trend
- C. A rapid downward trend as quickly as possible.**
- D. A steady state with only minor variation upward or downward

27. You were in the middle of a two-year project to deploy new technology to field offices across the country. A hurricane caused power outages just when the upgrade was near

completion. When the power was restored, all the project reports and historical data were lost, with no way of retrieving them. What should have been done to prevent this problem?

A. Purchase insurance.

B. Plan for a reserve fund.

C. Monitor the weather and have a contingency plan.

D. Schedule the installation outside of the hurricane season.

28. A system development project is nearing project closing when a previously unidentified risk is discovered. This could potentially affect the project's overall ability to deliver. What should be done next?

- A. Alert the project sponsor of potential impacts to cost, scope, or schedule.

B. Qualify the risk.

C. Mitigate this risk by developing a risk response plan.

D. Develop a workaround.

29. The cost performance index (CPI) of a project is 0.6, and the schedule performance index (SPI) is 0.71. The project has 625 work packages and is being completed over a four-year period. The team members are inexperienced, and the project received little support for proper planning. Which of the following is the best thing to do?

A. Update risk identification and analysis.

B. Spend more time improving the cost estimates.

C. Remove as many work packages as possible.

D. Reorganize the responsibility assignment matrix.

30. During project executing, a team member is coordinating with a supplier, and identifies a risk that is not in the risk register. It appears that the pieces of heavy equipment you have ordered from a supplier are larger than anticipated, and they may not all fit into the warehouse the team has leased to store them until they are needed. What should you do?

- A. Get further information on how the team member identified the risk because you already performed a detailed analysis and did not identify this risk.

- B. Disregard the risk because risks were identified during project planning.

- C. Inform the customer about the risk.

D. Analyze the risk.

31. During project executing, the team member who is most experienced in the programming work required for the project informs you that he has accepted a new position at another company, and has given his two weeks' notice. This is a major problem that was not included in the risk register. What should you do first?

A. Create a workaround.

B. Reevaluate the Identify Risks process.

C. Look for any unexpected effects of the problem.

D. Tell management.

32. Which of the following is the primary responsibility of a risk owner?

- A. Identify new risks and create workarounds.

B. Respond to risk triggers and implement the planned risk responses.

- C. Report to the project manager that a risk has occurred, and note the consequences.

- D. Quantitatively analyze risks as assigned by the project manager.

33. A project has had some problems, but now seems under control. In the last few months, almost all the reserve has been used, and most of the negative impacts of events that had been predicted have occurred. There are only four activities left, and two of them are on the critical path. Management now informs the project manager that it would be in the performing organization's best interest to finish the project two weeks earlier than scheduled in order to receive an additional profit. In response, the project

manager sends out a request for proposal for some work that the team was going to do, hoping to find another company that might be able to do the work faster. The project manager can best be said to be attempting to work with:

- A. Reserves
- B. Opportunities**
- C. Scope validation
- D. Threats

34. Monte Carlo analysis is used to:

- A. Get an indication of the risk involved in the project.**
- B. Estimate an activity's length.
- C. Simulate possible quality issues on the project.
- D. Prove to management that extra staff is needed.

35. A project team is creating a project management plan when management asks them to identify project risks and provide some form of qualitative output as soon as possible. What should the project team provide?

- A. Risk triggers
- B. Prioritized list of risks**
- C. Contingency reserves
- D. Probability of achieving the time and cost objectives

36. A project manager is creating a risk response plan. However, every time a risk response is suggested, another risk is identified that is caused by the response. Which of the following is the best thing for the project manager to do?

- A. Get more people involved in the Identify Risks process, since risks have been missed.
- B. Make sure the project work is better understood.
- C. Spend more time making sure the risk responses are clearly defined.
- D. Document the new risks and continue the Plan Risk Responses process.**

37. A watch list is an output of which risk management process?

- A. Plan Risk Responses
- B. Perform Quantitative Risk Analysis
- C. Perform Qualitative Risk Analysis**
- D. Implement Risk Responses

38. During the Identify Risks process, a project manager and stakeholders used various methods to identify risks and created a long list of those risks. The project manager then made sure all the risks were understood and that triggers had been identified. Later, in the Plan Risk Responses process, he took all the risks identified by the stakeholders and determined ways to mitigate them. What has he done wrong?

- A. The project manager should have waited until the Perform Qualitative Risk Analysis process to get the stakeholders involved.
- B. More people should have been involved in the Plan Risk Responses process.**
- C. The project manager should have created workarounds.
- D. Triggers should not be identified until the Implement Risk Responses process.

39. Since a template for team meetings does not appear to be available, you are creating one. You think it could also be used for future projects. You want to generalize the agenda template to include topics all project managers would use. Which of the following must be included as an agenda item at all team meetings?

- A. Discussion of project risks**
- B. Status of current activities
- C. Identification of new activities.
- D. Review of project problems

40. Once signed, a contract is legally binding unless:

- A. One party is unable to perform.
- B. One party is unable to finance its part of the work.
- C. It is in violation of applicable law.**

D. It is declared null and void by either party's legal counsel.

41. You are preparing procurement documents for the building of a community center. There will be government standards, guidelines, and possibly regulations involved. You need to structure the procurement documentation in order to get proposals from qualified prospective sellers interested in doing business on a particular project. All the following statements concerning procurement documents are incorrect except:

- A. Well-designed procurement documents can simplify comparison of responses.**
- B. Procurement documents must be rigorous with little flexibility to allow consideration of seller suggestions.
- C. In general, procurement documents should not include selection criteria.
- D. Well-designed procurement documents do not include a procurement statement of work.

42. You are advising another project manager who is starting his first agile project. In addition to the development team, he would like to use subcontractors for some parts of the work, but he isn't sure how to define the acceptance criteria. Which statement would you advise him to include in the contracts?

- A. "The completed deliverables must be fit for business purpose."**
- B. "The delivery date may vary as long as all the required scope is completed."
- C. "The completed deliverables must match the original specification."
- D. "The quality of the completed deliverables must pass UI testing."

43. Your organization is transitioning to an agile approach. You have been asked to review the company's existing standard procurement contracts and revise them as needed to reflect the new project approach. What is one of the key adjustments you want to make?

- A. Reduce the time allowance for meetings and planning activities with the team
- B. Add more flexibility for adjusting the iterative delivery deadlines
- C. Increase the customer's involvement in prioritizing and reviewing the deliverables.**
- D. Improve the standards for providing clear, detailed specifications

44. A project manager for the seller is told by her management that the project team should do whatever possible to be awarded incentive money. The primary objective of incentive clauses in a contract is to:

- A. Reduce costs for the buyer.
- B. Help the seller control costs.
- C. Synchronize objectives.**
- D. Reduce risk for the seller by shifting risk to the buyer.

45. All the following statements about change control are incorrect except:

- A. A fixed-price contract will minimize the need for change control.
- B. Changes seldom provide real benefits to the project.
- C. Contracts should include procedures to accommodate changes.**
- D. More detailed specifications eliminate the causes of changes.

46. A routine audit of a cost-reimbursable (CR) contract determines that overcharges are being made. If the contract does not specify corrective action, the buyer should:

- A. Continue to make project payments.**
- B. Halt payments until the problem is corrected.
- C. Void the contract and start legal action to recover overpayments.

D. Change the contract to require more frequent audits.

47. Buyers and sellers have many common goals, but some goals of the buyer will not benefit the seller. Likewise, the seller will sometimes have goals that conflict with those of the buyer. These could negatively affect the project if contracts are not negotiated appropriately. The primary objective of contract negotiations is to:

A. Get the most from the other side.

B. Protect the relationship.

C. Get the highest monetary return.

D. Define objectives and stick to them.

48. A seller is working on a cost-reimbursable (CR) contract when the buyer decides he would like to expand the scope of services and change to a fixed-price (FP) contract. All the following are the seller's options except:

A. Completing the original work on a cost-reimbursable basis and then negotiating a fixed price for the additional work

B. Completing the original work and rejecting the additional work

C. Negotiating a fixed-price contract that includes all the work

D. Starting over with a new contract

49. You are working to plan procurements for a project that will develop a prototype cruise ship. The prototype will be tested, perfected, and then used to create a small fleet. In addition to creating a procurement management plan, you must put together bid documents describing the project needs and the criteria that will be used to select a seller. Which of the following will occur during this project's Plan Procurement Management process?

A. Make-or-buy decisions

B. Answering sellers' questions about the bid documents

C. Advertising

D. Proposal evaluation

50. Which of the following is the best thing for a project manager to do in the Conduct Procurements process?

A. Evaluate risks

B. Select a contract type

C. Perform market research

D. Answer sellers' questions about the procurement documents

51. The sponsor is worried about the seller deriving extra profit on the cost plus fixed fee (CPFF) contract. Each month he requires the project manager to submit CPI calculations and an analysis of the cost to complete. The project manager explains to the sponsor that extra profits should not be a worry on this project because:

A. The team is making sure the seller does not cut scope.

B. All costs invoiced are being audited.

C. There can only be a maximum 10 percent increase if there is an unexpected cost overrun.

D. The fee is only received by the seller when the project is completed

52. Your CFO has decided to switch to graduated fixed price contracts for change-driven initiatives. On your projects, you've been working with the same subcontractor for five years under a standard fixed price contract. The sales rep tells you they are concerned about this contract change and wondering if they can afford to accept any more work from you. How do you explain the change to her?

A. You will get shorter assignments, but your hourly rate will be higher, making the work more profitable.

B. Your hourly rate will be higher if you deliver before your deadline, and lower if you deliver after it.

C. You will have to pay all your own costs now, but your hourly rate will be higher to compensate for that.

D. Your hourly rate will be lower, but if you get the work done early, you will receive a big bonus fee.

53. You are considering using a fixed-price (FP) contract because you have well-defined requirements for your

construction project. With your requirements and your understanding of the seller's competition, you are confident you will be able to establish a complete statement of work.

The fee or profit in this type of contract is:

A. Unknown

B. Part of the negotiation involved in paying every invoice

C. Applied as a line item to every invoice

D. Determined with the other party at the end of the project

54. As part of closing a cost-reimbursable contract on a project, what must the buyer remember to do?

A. Decrease the risk rating of the project.

B. Audit seller's cost submittals.

C. Evaluate the fee she is paying.

D. Make sure the seller is not adding resources.

55. The sponsor and the project manager are discussing what type of contract the project manager plans to use on the project. The sponsor points out that the performing organization paid a design team a lot of money to come up with the design. The project manager is concerned that the risk for the buyer be as small as possible, and recommends a fixed-price contract. An advantage of a fixed-price contract for the buyer is:

A. Cost risk is lower.

B. Cost risk is higher.

C. There is little risk.

D. Risk is shared by all parties.

56. As the buyer in an agile contracting environment, what key consideration should you bear in mind when negotiating procurement contracts?

A. Make sure the seller is satisfied with their compensation, to promote trust and collaboration.

B. As a servant leader, motivating and encouraging the development team should be your first priority.

C. Offer a financial bonus to compensate the seller for the higher risk involved in an agile setting.

D. Provide a clear way to communicate the evolving scope and acceptance criteria to the seller.

57. You are trying to make sure all records from the procurement are documented and indexed. Which of the following do you not have to worry about?

A. Proposal

B. Procurement statement of work

C. Terms and conditions

D. Negotiation process

58. A project has a tight budget when you begin negotiating with a seller for a piece of equipment. The seller has told you the equipment price is fixed. Your manager has told you to negotiate the cost with the seller. Your assessment is that the piece of equipment has been offered at inflated pricing. What is your best course of action?

A. Make a good faith effort to find a way to decrease the cost.

B. Postpone negotiations until you can convince your manager to change his mind.

C. Hold the negotiations, but only negotiate other aspects of the project.

D. Cancel the negotiations.

59. Which of the following is an advantage of centralized contracting?

A. Increased expertise

B. Easier access

C. The project manager doesn't have to be involved

D. More loyalty to the project

60. Your company has an emergency and needs contracted work done as soon as possible. Under these circumstances, which of the following would be the most helpful to add to the contract?

A. A clear procurement statement of work

B. Requirements as to which subcontractors can be used

C. Incentives

D. A force majeure clause

61. You are the project manager of a relatively small project to build out improvements to a small shop in a pedestrian mall. The project is using a time and material contract, and you know you must be involved in negotiations. Which of the following is an advantage of a time and material contract?

- A. A time and material contract is less work for the buyer to manage.
- B. The seller has a strong incentive to control costs.
- C. The total price is known.

D. Negotiations are less extensive.

62. The project team is assessing the responses of prospective sellers who have submitted proposals. One team member argues for a certain seller while another team member wants the project to be awarded to a different seller. What part of the procurement process is the team in?

- A. Plan Procurement Management
- B. Control Procurements.
- C. Negotiate Contracts

D. Conduct Procurements

63. A project manager is in the middle of creating a request for proposal (RFP). What part of the procurement process is he in?

- A. Conduct Procurements.
- B. Plan Procurement Management**
- C. Administer Procurements
- D. Make-or-Buy Analysis

64. Your program manager has advised that you need to protect the organization from financial risk. In planning a new project, you realize there is limited scope definition related to the work needed to fulfill the contract. What is the best type of contract to choose?

- A. Fixed price (FP)
- B. Cost plus percentage of cost (CPPC)
- C. Time and material (T&M)
- D. Cost plus fixed fee (CPFF)**

65. Negotiations between two parties are becoming complex, so Party A makes some notes that both parties sign. However, when the work is being done, Party B claims they are not required to provide an item they both agreed to during negotiations, because it was not included in the subsequent contract. In this case, Party B is:

- A. Incorrect, because both parties must comply with what they agreed on
- B. Correct, because there was an offer
- C. Generally correct, because both parties are only required to perform what is in the contract**
- D. Generally incorrect, because all agreements must be upheld

66. Your project has just been fast tracked, and you are looking to quickly bring in a subcontractor to complete networking. There is no time to issue a request for proposal (RFP), so you choose to use a company you have used many times before for software development. A primary concern in this situation is:

- A. Collusion between subcontractors
- B. The subcontractor's qualifications**
- C. The subcontractor's evaluation criteria.
- D. Holding a bidder conference.

67. The project manager, the procurement manager, and the project sponsor are discussing the project costs and whether it is better to have their own company do some of the project work or hire another company to do all the work. Generally, it would be better for the organization to do the work internally if:

- A. There is a lot of proprietary data.**
- B. You have the expertise, but you do not have the available manpower.

C. You do not need control over the work.

D. Your company resources are limited.

68. After much hard work, the procurement statement of work for the project is completed. However, even after gaining agreement that the procurement statement of work is complete, the project manager is unsure of whether it actually addresses all the buyer's needs. The project manager is about to attend the bidder conference. He asks you for advice on what to do during the session. Which of the following is the best advice you can give him?

- A. You do not need to attend this session; the procurement manager will hold it.
- B. Make sure you negotiate project scope.
- C. Make sure you give all the sellers the opportunity to ask questions.**
- D. Let the project sponsor handle the meeting so you can be the good guy in the negotiation session.

69. A seller is awarded a contract to build a pipeline. The contract terms and conditions require a work plan to be issued for the buyer's approval prior to commencing work, but the seller fails to provide one. Which of the following is the best thing for the buyer's project manager to do?

- A. File a letter of intent.
- B. Develop the work plan and issue it to the seller to move things along.
- C. Issue a default letter.**
- D. Issue a stop work order to the seller until a work plan is prepared.

70. Procurement closure is different from the Close Project or Phase process in that procurement closure:

- A. Occurs before Close Project or Phase**
- B. Is the only one to involve the customer
- C. Includes the return of property
- D. May be done more than once for each contract

71. You have just started work on a procurement when management decides to terminate the contract. What should you do?

- A. Go back to the Plan Procurement Management process.
- B. Go back to the Conduct Procurements process.
- C. Complete the Control Procurements process.**
- D. Stop working, and consider the procurement finished.

72. The project team is considering the prospective sellers who have submitted proposals. One team member supports a certain seller while another team member wants the project to be awarded to a different seller. The project manager should remind the team that the best thing to focus on in order to make a selection is the:

- A. Procurement documents
- B. Procurement audits
- C. Source selection criteria**
- D. Procurement management plan

73. The \$800,000 contract specifies that the seller will bill the buyer at \$10,000 per month. However, the seller is able to complete the project work faster than planned. Therefore, they bill the buyer for \$15,000 for the work performed in the past month. The buyer should:

- A. Send a breach of contract notice.**
- B. Pay the invoice, as they will save on future payments.
- C. Meet with the seller to discuss the overcharge.
- D. Adjust the contract to allow for variations in monthly billings.

74. You are the project manager at a software development company, leading a project to develop an innovative application for a client. The project has followed a strict software engineering process. The requirements have been specified in detail, resulting in extensive functional and technical specification documents. Your project team member delivers an interim project deliverable to the buyer. However, the buyer refuses the deliverable, stating it does

not meet the requirement on page 300 of the technical specifications. You review the document and find that you agree. What is the best thing to do?

- A. Explain that the contract is wrong and should be changed.
- B. Issue a change order.

C. Review the requirements, and meet with the responsible team member to review the WBS dictionary.

- D. Call a meeting of the team to review the requirement on page 300.

75. Your organization has recently been informed that several of the regulations related to how your products are manufactured will change in six months. In planning for work to change certain design and production processes, you determine you will need to work with several external organizations to do the work. Which type of contract do you not want to use if you do not have enough help to audit invoices?

A. Cost plus fixed fee (CPFF)

- B. Time & material (T&M)
- C. Fixed-price (FP)
- D. Fixed price incentive fee (FPIF)

76. A new project manager is about to begin creating the procurement statement of work. One stakeholder wants to add many items to the procurement statement of work. Another stakeholder only wants to describe the functional requirements. The project is important for the project manager's company, but a seller will do the work. How would you advise the project manager?

- A. The procurement statement of work should be general, to allow the seller to make their own decisions.
- B. The procurement statement of work should be general, to allow for clarification later.
- C. The procurement statement of work should be detailed, to allow for clarification later.

D. The procurement statement of work should be as detailed as necessary for the type of project.

77. The project has been going well, except for the number of changes being made. The product of the project is being installed into seven different departments within the company and will greatly improve departmental performance when operational. The team has selected the appropriate processes for use on the project. The project manager is a technical expert and has been trained in communications and managing people. Which of the following is the most likely cause of the project changes?

- A. The project manager was not trained in understanding the company environment.
- B. The project should have more management oversight since it will result in such great benefits to the company.
- C. The project should have used more of the project management processes.

D. Some stakeholders were not identified.

78. You have been tentatively assigned to a project that has not yet received final approval. Several stakeholders who will likely be involved or impacted by the project have already been identified. Stakeholders can be identified during which project management process groups?

A. Initiating, planning, executing, and monitoring and controlling

- B. Initiating and planning
- C. Planning and monitoring and controlling
- D. Monitoring and controlling and closing

79. Which of the following statements best describes how stakeholders are involved on a project?

A. They help to determine the project schedule, deliverables, and requirements.

B. They help to determine the project constraints and product deliverables.

C. They help to determine the resource needs and resource constraints on the project.

D. They approve the project charter, help provide assumptions, and create the management plans.

80. You know that some groups within your organization are going to provide input to requirements that may impact your ability to develop a realistic schedule. Managing stakeholder expectations is always important, but achieving stakeholder satisfaction will be more critical with some groups than with others. All the following are parts of the team's stakeholder management effort except:

- A. Determining stakeholders' needs
- B. Identifying stakeholders
- C. Giving stakeholders added value**
- D. Managing stakeholders' expectations

81. You are working on a project that requires the use of a stakeholder engagement assessment matrix. This tool can be used to identify:

- A. Additional stakeholders
- B. Variances from anticipated stakeholder involvement**
- C. Key relationships between stakeholders
- D. Skill levels of stakeholders

82. You are managing a project to develop an organization's new website. The site will be highly complex and interactive, and neither your project team nor the client has much experience with this type of website development. The timeline is extremely aggressive. Any delay will be costly for both your firm and the client. You and the project sponsor have achieved agreement and sign-off on both the project charter and the project management plan. Client personnel have been kept fully informed of the project's progress through status reports and regular meetings. The project is on schedule and within budget, and a final perfunctory review has been scheduled. Suddenly you hear that the entire effort may be cancelled because the product being developed is totally unacceptable. What is the most likely cause of this situation?

A. A key stakeholder was not adequately engaged in the project.

- B. The project charter and project management plan were not thoroughly explained to or adequately reviewed by the client.
- C. Communications arrangements were inadequate and did not provide the required information to interested parties.
- D. The project sponsor failed to provide adequate support for the project.

83. In managing a change-driven project, which aspect of stakeholder management is most important?

- A. Making sure the team members are fully occupied at all times
- B. Planning the team members' interactions with other stakeholders
- C. Leaving the team alone to solve their own problems
- D. Ensuring a shared understanding of the project goals**

84. A primary goal of your project is to decrease the amount of time it takes for service technicians to help customers resolve issues via an online chat function. The current process includes correctly verifying client authentication information, assessing the problem, and then solving it. The team thinks a technical fix is needed to improve the chat functionality to support the goal of decreasing the time required to resolve customer problems. The customer service representatives think the process is at fault. A few team members have also expressed concern that the customer service representatives are interfering with their work by trying to take on a larger role than is appropriate for the project. The tension among stakeholders is escalating, and leadership is concerned. There has been discussion about who should assign roles for the project. The role of each stakeholder is determined by:

- A. The stakeholder and the sponsor
- B. The project manager and the sponsor
- C. The team and the project manager
- D. The project manager and the stakeholder**

85. You are managing a project to update an existing payroll application. You have identified and analyzed your stakeholders and taken measures to ensure positive stakeholder engagement and to ensure that requirements will meet project objectives. The stakeholder register has been an important part of much of this effort. What is a stakeholder register?

- A. A process of systematically gathering and analyzing quantitative and qualitative information to determine whose interests must be taken into account throughout the project
- B. A project document containing assessment and classification information regarding identified stakeholders**
- C. An approach to increase the support and minimize negative impacts of stakeholders
- D. A table that links requirements to project objectives

86. The team is working on the development of a new product that is designed to appeal to individuals of all ages throughout the world. Because of the diversity of the stakeholder base, the team has decided to group stakeholders by category in order to plan effective stakeholder engagement strategies. Which of the following tools will be most beneficial in this effort?

- A. Resource breakdown structure, prioritization, multicriteria decision analysis
- B. Salience model, traceability matrix, prioritization
- C. Power/interest grid, stakeholder cube, salience model**
- D. Benefits management plan, focus group, power/interest grid

87. You've managed to get the key stakeholders for your upcoming agile project together for a visioning session to reach agreement on what the project needs to accomplish. The participants might not have another chance to meet in person. How will you recommend they spend this time?

- A. Write an elevator statement**
- B. Develop personas for the key user groups
- C. Explain their requirements and needs
- D. Decide who will make the key decisions for the project

88. The project manager is trying to recall a stakeholder's preferred communication method. Where can she find that information?

- A. RACI chart
- B. Stakeholder engagement assessment matrix
- C. Stakeholder engagement plan**
- D. Resource management plan

89. You are planning a project to develop a website for a large medical center. The site will be used by patients, medical professionals, support staff, and insurance company representatives. Which tools will best help you determine the current attitudes of stakeholders toward the project and the level of engagement you will need from each of these groups?

- A. Stakeholder register and stakeholder engagement assessment matrix**
- B. Trend analysis and requirements traceability matrix
- C. Data analysis and resource management plan
- D. Assumption and constraint analysis

90. When would it be worthwhile for your agile team to take the time to develop a set of personas for the project?

- A. When they need to document a complex web of requirements
- B. When they want to stay focused on what the users really need**
- C. When delivering maximum business value is their top priority
- D. When the priorities of external stakeholders conflict with those of internal stakeholders

91. The key objective of stakeholder management is:

- A. Communication
- B. Coordination
- C. Satisfaction**

D. Relationships

92. As project manager, you are unable to allocate as much time as you would like to interact with your stakeholders. Which of the following stakeholders will you make it a priority to get to know?

- A. The stakeholder who is an expert on the product of the project, but is not interested in implementing it in his department
- B. The manager of the department that will use the product of the project, who is known to be resistant to change**
- C. The project sponsor, with whom you have successfully worked on many projects
- D. The department employee who is unfamiliar with the product of the project, but open to the positive impacts he believes the product will have on his work environment

93. A stakeholder's belief about or mental picture of the future is a(n):

- A. Requirement
- B. Heuristic
- C. Expectation**
- D. Constraint

94. The degree to which a particular stakeholder may be able to positively or negatively affect a project is their:

- A. Level of engagement
- B. Level of interest
- C. Level of commitment
- D. Level of influence**

95. As project manager, you overhear three of your agile team members debating the best way to design the acceptance test for a user story. They have reached a stalemate and can't decide how to proceed. What should you do?

- A. Join the conversation and explain the requirements needed for the test
- B. Gather the rest of the team to discuss the issue and come up with a collective solution**
- C. Since this has become an impediment to progress, evaluate the options and identify the best design
- D. Tell the team you will meet with the customer and let them know the answer

96. . In an effort to identify stakeholders who may be affected by your project, you're looking over the organizational structure of your client's company. As you identify stakeholders on the organizational chart, you request meetings with each stakeholder. You'll document the information you learn about each stakeholder in the stakeholder register. This register can then be used as an input to which of the following processes?

- A. Plan Risk Management and Collect Requirements**
- B. Perform Integrated Change Control and Plan Communications Management
- C. Plan Quality Management and Manage Quality
- D. Identify Risks and Develop Project Charter